QUARTERLY STATUS
REPORT

CAPITAL OUTLAY
PROJECTS

STATUS AS OF JUNE 30, 2012

Facility Planning, Construction, and Management
Capital Planning and Project Services



Capital Outlay Projects
June 30, 2012 Quarterly Report
TABLE OF CONTENTS

Major Capital Outlay Projects:
CALIFORNIA HEALTH CARE FACILITY

LT S TeTo K o oo | - oo USRS 1
CALIFORNIA INSTITUTION FOR MEN

T0] [T @2 =T I (] o1 £SO TSTUR U RRTRTSRTR I 4
CALIFORNIA INSTITUTION FOR WOMEN

45 Bed Acute/Intermediate Care FACIIILY.........cccveiviiieiiie e 7
CALIFORNIA MEN’S COLONY

Central Kitchen ReplacemMENt-WESL...........cooiiiiiieiieiiee ettt bbbt e 10
CALIFORNIA MEN'S COLONY

50-Bed Mental Health Crisis Bed FaCIlity ..........cccoiiiiiiiiieiic e 13
CALIFORNIA MEN'S COLONY

Level I1 FENCE IMPIOVEIMENTS ......oiiiiiiiieeie ettt ettt ettt e sb e reesneeeneeenes 15
CALIFORNIA MEN’S COLONY

Waste Water Treatment PIant UPGrade .........c.coveiieiieiie i 17
CALIFORNIA MEDICAL FACILITY

Enhanced Outpatient Program Treatment and OffiCe SPACe .........ccovvverieiiiiiie i 19
CALIFORNIA REHABILITATION CENTER

REPIACE MENTS DOIMIS ...ttt ettt e st e b e s be e be e be e be e beesbe e teesse e teeteenseenseens 21
CALIFORNIA REHABILITATION CENTER

Potable Water System IMPrOVEMENTS ........cuiiiiiiiiie ittt ee e 25
CALIFORNIA STATE PRISON, CORCORAN

Administrative Segregation Unit/Enhanced Outpatient Program Treatment and Office Space.............. 29
CENTRAL CALIFORNIA WOMEN’S FACILITY

Facility A General Population/Enhanced Outpatient Program Treatment and Office Space.................. 31
CHUCKAWALLA VALLEY STATE PRISON

Wastewater Treatment Plant IMProVEMENTS.........cueiieiiiiie e 33
CORRECTIONAL TRAINING FACILITY

ST0] [T I@FCT I (] 1 £SO SPR P UURPRRPRS 36
DEUEL VOCATIONAL INSTITUTION

Groundwater Treatment/Non-Potable Water Distribution SYSteMm...........ccccvevviieiiiiiecie e 38
DEUEL VOCATIONAL INSTITUTION

ST0] [T I@FCT I (] 1 £SO SPR P UURPRRPRS 42
DEWITT NELSON CORRECTIONAL FACILITY oottt 44
FOLSOM STATE PRISON

Convert Officers and Guards Building to OffiCe SPaCE .......ccccevveiiiiieiie e 46
FOLSOM STATE PRISON

Renovate Branch Circuit Wiring, Bullding #5 .......c.ooiiiii e 49
IRONWOOD STATE PRISON

Heating, Ventilation, and Air CONAItIONING.........c.cciiiiiiieiee i nre e 51



KERN VALLEY STATE PRISON

Arsenic Removal Water Treatment SYSTEM ..........coviiiiiiiie e 53
CALIFORNIA STATE PRISON, LOS ANGELES COUNTY

Enhanced Outpatient Program, Treatment and Program SPace ..........cccceevevieeiieeiieiieseesee e 56
MULE CREEK STATE PRISON

Wastewater Treatment Plant IMProVEMENTS .........oooviiiiiiiiiieee e 59
CALIFORNIA STATE PRISON, SACRAMENTO

Enhanced Outpatient Program, Treatment and Program SPace ..........cccceeveveeiieeiieniesie e e 62
CALIFORNIA STATE PRISON, SACRAMENTO

Psychiatric Services Unit Treatment and OffiCe SPACE ........c.oviriiriiiiiieie e 65
SALINAS VALLEY STATE PRISON

Facility A GP/EOP Treatment and OffiCE SPACE........ccccvveiieiiie e 67
STATEWIDE

Small Management EXEICISE YAITS .....c.oouiiiiiiiiiieie ittt bbbt ne et 69
STATEWIDE

Dental Facility Improvements, PRASE |..........ccoiiiiiiiie ettt 71
STATEWIDE

Dental Facility Improvements, PRase [l...........o e e 73

Minor Capital Outlay Projects:

FY 2009-2010 Minor Capital Outlay Projects — Adult INSHTULIONS .........ccevvveiiiiieiieic e 75
FY 2010-2011 Minor Capital Outlay Projects — Adult INSHUtIONS .........ccccveriiiiiieiieic e 76
FY 2011-2012 Minor Capital Outlay Projects — Adult INSHTULIONS ........ccceviviieniiiiiiiieee e 77
FY 2009-2010 Minor Capital Outlay Projects — Juvenile JUSEICE .........ccooviiiieiiiinienc e 78
FY 2010-2011 Minor Capital Outlay Projects — Juvenile JUSHICE .........cccceeveiiieiiie e 79
FY 2011-2012 Minor Capital Outlay Projects — JUvenile JUSLICE .........ccccceevveeiieiiie i 80



A
AB

AD SEG
AIC
AJE
ADA
AG
ARF
ASP
ASU
BC
BCDC
BCP
BP
BPT
BVA

C

CAL
CALTRANS
CAM
CB
CBC
CBMWD
CC
CCC
CccCl
CCl
CCCMS
CCPOA
CCWF
CD
CDCR
CDO
CEN
CEQA
CHCS
CIC
CIM
CIW
CM
CMC
CMF
CMU
co
COA
COBCP

GLOSSARY

Acquisition

Assembly Bill

Administrative Segregation
Air-Conditioning
Architectural/Engineering
Americans with Disabilities Act
Attorney General

Architectural Revolving Fund
Avenal State Prison
Administrative Segregation Unit
Brine Concentrator

San Francisco Bay Conservation and Development Commission

Budget Change Proposal

Bid Package

Board of Prison Terms

Brown, Vence and Associates
Construction

Calipatria State Prison

Department of Transportation
Customer Account Manager

Capital Budgeting

California Building Code

Chino Basin Municipal Water District
Conservation Camp

California Correctional Center
California Construction Cost Index
California Correctional Institution
Correctional Clinical Case Management System
California Correctional Peace Officers Association
Central California Women's Facility
Construction Drawings

California Department of Corrections and Rehabilitation
Cease and Desist Order

Centinela State Prison

California Environmental Quality Act
Correctional Health Care Services
Condemned Inmate Complex
California Institution for Men
California Institution for Women
Construction Management

California Men's Colony

California Medical Facility

Concrete Masonry Unit

Change Order

Capital Outlay Analyst

Capital Outlay Budget Change Proposal



COR
COS

CP

CPM
CRC
CSH

cTC

CTF
CVRWQCB
CVSP
D/B

DCU
DCG

DD

DGS
DGS-PMB
DHS

DJJ
DL/PSB
DMH
DOF

DOJ

DPP

DRU

DSA
DSRS
DVI

DWS
DWNYCF
E-BED
EFIS
EHSD
EIR

EMS
EOP
EPDRYCF
E/UIN

FA
FBMD
FDHHS
FEIR
FEMA
FFP

FIW
FMD
FMP
FORM 14D
FORM 22
FORM 220

California State Prison, Corcoran

Capital Outlay Section

Construction Package

Correctional Plant Manager

California Rehabilitation Center

Coalinga State Hospital

Correctional Treatment Center

Correctional Training Facility

Central Valley Regional Water Quality Control Board
Chuckawalla Valley State Prison

Design Build

Direct Construction Unit

Design Criteria Guidelines

Design Documents (Preliminary Plans)

Department of General Services

Department of General Services — Project Management Branch
Department of Health Services

Division of Juvenile Justice

Day Labor and Professional Services Branch
Department of Mental Health

Department of Finance

Department of Justice (U.S.)

Disability Placement Program

Decentralized Revocation Unit

Division of the State Architect

Design Standards and Review Services

Deuel Vocational Institution

Division of Water Safety

DeWitt Nelson Youth Correctional Facility
Emergency Bed

Exterior Finish Insulation System

Environmental Health Services Department
Environmental Impact Report

Energy Management Section

Enhanced Outpatient Program

EL Paso de Robles Youth Correctional Facility
Existing/Update/No

Fire Alarm

Facilities and Business Management Division
Federal Department of Health & Human Services
Final Environmental Impact Report

Federal Emergency Management Agency

Family Foundation Program

Fiscal Impact Worksheet

Facilities Management Division

Facility Master Plan

Request for Approval to Proceed or Encumber Funds
Public Works Project Authorization and Transfer Request
Public Works Project Authorization Bond Proceeds Funded Projects



FORM C22B
FOTEP
FSP

FY
GAR
GIM
GSA
GSF
HDSP
HGSYCF
HHW
HIV
HOAT
HOK
HVAC
HQ
ICRA
IFB

1 &1
INST
IRP
ISIMND
ISP

ITC
IWL
JLBC
KCEM
KHYCF
KV

KW
LAC
LAO
LD
LEED
LOU
MCC
MCSP
MGD
MHCB
MND
MOA
MS
MTBE/TBA
N/A
NACYCF
NCB
NCWF
NCYCC
NIC
NKSP

Transfer Request for Inmate Construction Revolving Account
Female Offender Treatment and Employment Program

Folsom State Prison

Fiscal Year

Governor’s Action Request

Granular Iron Media

General Services Administration (U.S.)
Gross Square Feet

High Desert State Prison

Heman G. Stark Youth Correctional Facility
Heating Hot Water

Human Immunodeficiency Virus
Headquarters Operational Assessment Team
Hellmuth, Obata, and Kassabaum

Heating, Ventilation, and Air Conditioning
Headquarters

Inmate Construction Revolving Account
Invitation for Bid

Infiltration and Inflow Study

Institution

Independent Review Panel

Initial Study/Mitigated Negative Declaration
Ironwood State Prison

Items to Complete

Inmate/Ward Labor

Joint Legislative Budget Committee
Kitchell Capital Expenditure Management
Karl Holton Youth Correctional Facility
Kilovolt

Kilowatt

California State Prison, Los Angeles County
Legislative Analyst's Office

Liguidated Damage

Leadership, Energy, and Environmental Design
Locked Observation Unit

Motor Control Center

Mule Creek State Prison

Million Gallons Per Day

Mental Health Crisis Beds

Mitigated Negative Declaration
Memorandum of Agreement

Milestone

Methyltert-butyl ether/Tert-butyl Alcohol
Not Applicable

N. A. Chaderjian Youth Correctional Facility
Non-Competitive Bid

Northern California Women's Facility
Northern California Youth Correctional Center
Not in Contract

North Kern State Prison



NOD
NOV
NPDES
NTP
OFCI
OFM
OHU
OHYCF
OLS
OPDM
OSA
OSHPD
Por PP
PBA
PBSP
PCB

PC & CD
PCO
PD

PAD
PG&E
PIA
PIB
PMB
PMIB
P.O.
PSB
PSU
PTB
PVSP
PW
PWB
PWC
PYCF
R&R
RA
RASP
RBF
RC - Central
RC - West
RCSE
RESD
RESD-DCU
RF

RFI
RFP
RFQ
RJD
RO

Notice of Determination

Notice of Violation

National Pollutant Discharge Elimination System
Notice to Proceed

Owner Furnished and Contactor Installed

Office of Facilities Management

Outpatient Housing Unit

0. H. Close Youth Correctional Facility

Office of Legal Services

Office of Project Development and Management
Office of the State Architect

Office of Statewide Health Planning and Development
Preliminary Plans

Project Budget Allocation

Pelican Bay State Prison

Polychlorinated Biphenyls

Performance Criteria and Concept Drawings

Pending Change Order

Project Director

Project Administration and Delivery

Pacific Gas and Electric Company

Prison Industry Authority

Prison Industry Board

Project Management Branch

Pooled Money Investment Board

Purchase Order

Professional Services Branch

Procurement Services Unit or Psychiatric Services Unit
Proceed to Bid

Pleasant Valley State Prison

Preliminary Plans and Working Drawings

Public Works Board

Preliminary Plans, Working Drawings, and Construction
Preston Youth Correctional Facility

Receiving and Release

Re-Appropriation

Recycle & Salvage Program

Robert Bein, William Frost & Associates

Reception Center - Central

Reception Center - West

Reception Center Screening & Evaluation

Real Estate Services Division

Real Estate Services Division, Direct Construction Unit
Radio Frequency

Request for Information

Request for Proposal

Request for Qualifications

Richard J. Donovan Correctional Facility at Rock Mountain
Reverse Osmosis

Vi



RWQCB
S

SAC
SAP

SATF-COR

SB

SBCFD, HMD

SCADA
SCC
SCE
SCSA
SDD
SFM
SFS
SHS
SHU
SIGI
SJVAPCD
SMAD
SMY
SOG
SOL
SOMB
SQ
SRP

SS

SSA
STD9
SVSP
SWMH
SYCRCC
T-COM
TCCWD
TEPA
TIA
TOJ
UNK
UBC
UPS
UST
VFD
VSPW
VYCF
W or WD
WDR
WSP
WWTP
YACA

Regional Water Quality Control Board

Study

California State Prison, Sacramento
Substance Abuse Program

California Substance Abuse Treatment Facility and State Prison at Corcoran
Senate Bill

San Bernardino County Fire Department, Hazardous Materials Division
Supervisory Control and Data Acquisition
Sierra Conservation Center

Southern California Edison

State Consumer Services Agency

Standard Design Documents

State Fire Marshal

Santa Fe Springs

State Historical Society

Security Housing Unit

Stockdale Investment Group, Inc.

San Joaquin Valley Air Pollution Control District
Scope, Methods, Approach, and Delivery
Small Management Yard

Slab on Grade

California State Prison, Solano

Security Operations and Maintenance Branch
California State Prison, San Quentin

Special Repair Project

Space Standards

Shared Services Agreement

Space Action Request

Salinas Valley State Prison

Statewide Mental Health

Southern Youth Correctional Reception Center and Clinic
Telecommunications Branch

Tehachapi Cummings County Water District
Tailored Energy Planning Assistance

Time Impact Analysis
Transfer of Jurisdiction

Unknown

Uniform Building Code

Uninterruptible Power Supply

Underground Storage Tank

Variable Frequency Drive

Valley State Prison for Women

Ventura Youth Correctional Facility
Working Drawings

Waste Discharge Requirements

Wasco State Prison

Wastewater Treatment Plant

Youth and Adult Correctional Agency

vii



CALIFORNIA HEALTH CARE FACILITY

Infill Beds Program
April through June 2012

Capital Outlay Analyst: Paul Keiley
Project Director: Mike Meredith

Appropriation:  Ch. 7/07, 5225-801-0660 (AB 900) P $ 906,000
Ch. 7/07, 5225-801-0660 (AB 900) w $ 797,000
Ch. 7/07, 5225-801-0660 (AB 900) C $ 22,551,000
Ch. 7/07, 5225-801-0660 (AB 900) PC/CD $ 24,510,000
Ch. 7/07, 5225-801-0660 (AB 900) D-B $857,592,000
DF-14D, 3/9/12, Revised Project Costs PWC $-10,830,000
DF-14D, 3/9/12, Revised Project Costs PC/CD $-18,093,000
DF-14D, 3/9/12, Revised Project Costs D-B $-37,922,000

Authorization:

Ch. 7/07

AB 900, as amended, appropriated $1.8 billion Public Buildings Construction Fund (lease revenue bond authority) to the
California Department of Corrections and Rehabilitation (CDCR) for capital outlay to design, construct, or renovate housing
units, support buildings, programming space, provide 12,000 new beds, support, and program space at existing prison facilities.
In accordance with provisions of AB 900, on June 14, 2010, the Public Works Board approved the establishment of scope, cost,
and schedule for the California Health Care Facility, and allocated $906,356,000 from this appropriation for design and
construction for this project. The total project cost of $906,356,000 to be allocated as follows: performance criteria and concept
drawings $40,467,000, design and construction $865,889,000 ($737,806,000 contract, $36,890,000 contingency, A/E
$10,213,000, $56,695,000 agency retained, $24,285,000 other project costs). The project is scheduled to begin June 2010, and
completed December 2013.

Project Schedule
Design-Bid-Build, Phase |

Phase Original Start | Original Complete Current Start Current Complete % Complete
P 6/10 9/10 6/10 9/10 100
w 9/10 10/10 9/10 10/10 100
C 10/10 3/11 10/10 4/11 100
Current comments on Schedule:

Design-Bid-Build, Phase 11

Phase Original Start | Original Complete Current Start Current Complete % Complete
P 6/10 12/10 6/10 12/10 100
w 12/10 1/11 12/10 1/11 100
C 04/11 7/11 04/11 11/11 100
Current comments on Schedule:

Design-Build, Phase |

Phase Original Start | Original Complete Current Start Current Complete % Complete
PC&CD 6/10 12/10 6/10 12/10 100
D-B 5/11 7/13 6/11 7/13 50

Current comments on Schedule:

Design-Build, Phase 11

Phase Original Start | Original Complete Current Start Current Complete % Complete
PC&CD 6/10 111 6/10 1/11 100
D-B 6/11 7/13 7/11 7/13 32

Current comments on Schedule: | None.

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through viii).
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Fund Transfers: Design-Bid-Build (Phases | & I1)

Purpose Funds Encumbered Amount Type of Document
P Various as of 3/11 $ 664,889 Various Contracts
W Various as of 6/11 $ 535,503 Various Contracts
C 10/10 $ 895,000 C220B #1712
C 2/11 $ 464,000 C220B #1720
C 6/12 $ 9,553,424 Various Contracts

Fund Transfers: Design-Build (Phases | & 1)

Purpose Funds Encumbered Amount Type of Document
PC&CD Various as of 6/12 $ 18,850,462 Various Contracts
D-B Various as of 6/12 $716,805,061 Various Contracts

Quarterly Activity Summary:

Design Build Phase I: Completed design work, and building foundation pads; continued construction on structural steel, roof decking,
and equipment terminations. Utility coordination in progress, including PG&E transmission level of power. Initiated contract for
water meter with City of Stockton; processed permit for Highway 99 Improvements.

Design Build Phase 11: Completed design work, continued construction on building pads, cell walls, interior walls and plumbing.

Major Activity Next Quarter:
Design Build Phase I: Continued with construction and PG&E coordination activities, install new water meter, commence Highway
99 Improvements.

Design Build Phase I1: continue construction building exteriors to complete watertight exterior building envelopes.

Major Issues:
None

Chronological History

3/31/12 QUARTER END SUMMARY:: General Project Activities: Prepared, submitted, and obtained PWB approval during the
March 2012 meeting of revised project costs for a decrease of $66,845,000. Of the revision, $10,830,000 reduced from
the Design-Bid-Build Phases, and $56,015,000 from the Design-Build Phases.

Design-Build Phase I: 95% of design work is complete. Construction activities continued with Central Utility Plant and
other support building pads, tilt-up wall forming, and fire sprinkler rough-in. CDCR continued negotiations with PG&E
for transmission level power.

Design-Build Phase 1I: Commenced construction on Housing Units and Facility Support Services building footings and
steel erection; casting beds for tilt up wall panels completed; reviewed contractor material submittals for conformance to
bid document specifications.

12/31/11 QUARTER END SUMMARY: General Project Activities: Continued negotiations with PG&E regarding transmission
power level. On 10/20/2011 received DOF approval to issue NTPs for all remaining construction work on Design-Build
phase I and II.

Design-Bid-Build, Phase II: Contractor completed construction activities.

Design-Build Phase I: Continued design and construction activities; concrete placed for central utility plant building
pads.

Design-Build Phase 1I: Contractors continued design development and systems confirmation and mobilized onto
construction site. Construction documents completed and underground utility work commenced.

09/30/11 QUARTER END SUMMARY: General Project Activities: Continued negotiations with PG&E regarding transmission
power level. Due diligence report finalized on 7/25/11; staffing and fees for on-site inspection services finalized on
7/25/11. US Army Corps of Engineers granted a 404 Nationwide Permit for constructing a drainage ditch; California
Regional Water Quality Control Board amended the Water Quality Certification for the drainage ditch on 8/4/11.

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through viii).
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06/30/11

03/31/11

12/31/10

09/30/10

06/30/10

Design-Bid-Build Phase II:  Abatement Demolition and Site Readiness completed, with the exception of waterline
relocation.

Design-Build Phase I: Contractor began mobilizing equipment in late July. Started and completed realignment of the
new agricultural ditch and tie-in to the existing agricultural ditch.

Design-Build Phase 11: NTP#1 for design completion was issued on 8/2/11. NTP#2 for critical early procurement was
issued on 8/16/11. NTP#3 for mobilization and temporary utilities was issued on 9/21/11.

QUARTER END SUMMARY:: General Project Activities: Continued negotiations with PG&E regarding delivery of
115kv power.

Design-Bid-Build Phase I: IWL site work completed in April. Completed punch list items for this phase of construction.
This phase of the project is complete.

Design-Bid-Build Phase II: Issued NTP and conducted a kick-off meeting on 4/15/11. Contractor commenced abatement
and demolition work.

Design-Build Phase I: Received proposals, conducted interviews, and selected Design-Build contractor. Received DOF
approval of contract award on 6/15/11; NTP issued on 6/30/11.

Design-Build Phase 1l: Received proposals, conducted interviews, and selected Design-Build contractor.

QUARTER END SUMMARY: General Project Activities: On-going discussions with PG&E regarding the concerns
over the ability to deliver 115kv power continued. Clean Water Act certificate submitted to Central Valley Regional
Quality Control Board was approved on 2/25/2011. A mitigation agreement for acquisition of an agricultural easement
was executed on 3/18/11 for 78 acres of impacted farmland. CM contract executed on 1/22/11, and PM contract executed
3/15/11.

Design-Bid-Build Phase I: IWL site work continued.

Design-Bid-Build Phase Il: DOF approved working drawings/proceed to bid on 1/11/11; bid opening was conducted on
2/24/11 and DOF approved contract award on 3/31/11. CDCR environmental staff negotiated and executed a contract
amendment on 3/21/11 for biological monitoring, storm water pollution prevention plan services and traffic mitigation
implementation.

Design-Build Phase I: The RFP was released on 1/5/11. Owner Controlled Insurance Program and materials testing
contracts under negotiations.

Design-Build Phase Il: PWB approved performance criteria and concept drawings on 1/14/11; DOF approved the release
of the RFP on 2/4/11 and the RFP was released on 2/7/11.

QUARTER END SUMMARY: Project groundbreaking took place 11/4/10. On 12/13/10 PWB approved Design-Bid-
Build Phase Il preliminary plans for site preparation; and approved performance criteria and concept drawings for Design-
Build Phase 1. On 12/27/10 DOF approved release of RFP for Design-Build Phase I. Continued discussion with PG&E
regarding power service design needs; disconnected power feeds and removed interior fencing, lighting, and trees.

QUARTER END SUMMARY: The RFQ advertisement for Phase I, Design-Build was released on 9/30/10. On 9/20/10,
PWB approved PP and use of IWL for Phase | of the Design-Bid-Build portion of this project; continued work on PP for
Phase Il of Design-Bid-Build.

QUARTER END SUMMARY: Obtained PWB approval of scope, cost and schedule on 6/14/10. Due diligence
completed.

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through viii).
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CALIFORNIA INSTITUTION FOR MEN

Solid Cell Fronts
April through June 2012

Capital Outlay Analyst: Kenneth C. Emerick
Project Director: Carmelito Cataylo

Appropriation;:  Ch. 38/39/05, 5225-301-0001(19) P $ 600,000
Ch. 47/06, 5225-301-0001(11) w $ 645,000
Ch. 171/07, 5225-301-0001 (7) C $ 6,863,000
As reappropriated by
Ch. 712/10, 5225-491 C $ 6,863,000
DF-14D, 4/26/10, Reversion C $ -1,578,000

Supplemental Language:

Ch. 38/39/05

The amount of $600,000 is provided for the preliminary plans to design the replacement of existing barred cell fronts/doors in
Cypress and Palm Halls and showers. Modifications will also be required to the heating/ventilation system, utilities, locking
mechanisms, and fire alarm and suppression systems. The estimated future cost for working drawings is $645,000. The
estimated future cost of construction is $8,182,000 which includes $6,715,000 (CCCI 4328) for construction contracts, $470,000
for contingency, $797,000 for project administration, and $200,000 for agency retained items. Preliminary plans will begin in
July 2005 and be complete by June 2006.

Ch. 47/06

The amount of $645,000 is provided for working drawings to design the replacement of existing barred cell fronts/doors in the
Reception Center Cypress and Palm Halls and showers. Modifications will also be required to the heating/ventilation system,
utilities, locking mechanisms, and fire alarm and suppression systems. The total estimated project cost is $9,427,000 (CCCI
4328), including previously approved preliminary plans for $600,000. The future estimated cost of construction is $8,182,000
which includes $6,715,000 for construction contracts, $470,000 for contingency, $612,000 for project administration, $200,000
for agency retained items, and $185,000 for other project costs. Working drawings will begin in December 2006 and be complete
by May 2007.

Ch. 171/07

The amount of $6,863,000 is provided for construction to replace existing barred cell fronts/doors (including shower cells) in
Cypress and Palm Halls. Modifications will also be required to the heating/ventilation system, utilities, locking mechanisms,
smoke detectors, and fire alarm and suppression systems. The total estimated project cost is $8,108,000 (CCCI 4616), including
previously approved preliminary plans for $600,000 and working drawings for $645,000. The construction cost of $6,863,000
includes $5,469,000 for construction contracts, $383,000 for contingency, $627,000 for project administration, $200,000 for
agency retained, and $184,000 for other project costs. Construction will begin in October 2007 and be complete in January 20009.

Project Schedule:

Phase Original Start | Original Complete Current Start Current Complete % Complete
P 7/05 6/06 6/06 12/06 100
w 12/06 5/07 12/06 5/07 100
C 10/07 1/09 11/07 11/12 99
Current comments on Schedule: Completion date extended to reflect scope of remaining work.
Fund Transfers:
Purpose Funds Encumbered Amount Type of Document
P 5/06 $ 229,208 Design Contract
W 12/06 $ 299,130 Design Contract
C 10/07 $ 146,942 Form 22 #07364APSB
C 8/08 $ 97,962 Form 22 #08330APSB
C 6/09 $ 20,166 Form 22 # 09176 APSB
C 4/10 $ 215,000 C-22B # 1704
C Various as of 3/12 $4,643,110 Construction Contract

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through viii).
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Quarterly Activity Summary:
CSFM performed drawing back check and stamped and signed 100 percent construction drawing set.

Major Activity Next Quarter:
Refine base bid and incorporate alternate bid cost line items into the Bid solicitation. Procure the fire alarm components and IWL to
complete remaining fire alarm work.

Major Issues:

None

3/31/12

12/31/11

09/30/11

06/30/11

03/31/11

12/31/10

09/30/10

06/30/10

03/31/10

12/31/09

09/30/09

06/30/09

03/31/09

Chronological History

QUARTER END SUMMARY: The A/E consultant has completed the installation drawings and responded to all the
CDCR and CSFM design review comments. The consultant’s scope of work changed due to the availability of new and
improved manufacturer technology which has essentially resulted in altering the location of system components and alarm
system to benefit the long term maintainability.

QUARTER END SUMMARY: An A/E consultant was selected to prepare the Fire Alarm (FA) installation drawings and
specifications based on the existing FA infrastructure and equipment at CIM RC Central. The selected consultant met with
CDCR, completed the onsite evaluation, and discussed various fire alarm system solutions with the CSFM.

QUARTER END SUMMARY:: Prepared scope of services documents for selection of a licensed fire alarm contractor to
perform an onsite evaluation/test of the existing system.

QUARTER END SUMMARY:: No vendor bid submittals for air sampling system modifications were received by the bid
opening date of 4/12/2011. Contact with bidders who attended the job walk indicated that the scope of work required
greater detail. A licensed fire alarm contractor will perform an on-site evaluation/test of the existing system. The results
will be used to define in greater detail the scope of work for the solicitation of bids for the modifications necessary to make
the system fully functional, in order to obtain SFM final certificate of occupancy.

QUARTER END SUMMARY: IWL and procurement have advertised the contract for air sampling system modifications
as required by SFM. The job walk was completed on 3/16/11, and the bid opening has been scheduled for 4/12/2011.

QUARTER END SUMMARY:: Developed scope of work for air sampling system modifications required by SFM.

QUARTER END SUMMARY: IWL completed remaining fire alarm work and consultant started testing and
programming the fire alarm system.

QUARTER END SUMMARY: Obtained PWB approval for the use of IWL to complete remaining fire alarm work and
completed the contract process for a fire alarm consultant to perform testing and programming necessary for SFM
certification.

QUARTER END SUMMARY: Design has been completed and cost estimated for remaining fire alarm system work
required by the SFM. A May 2010 PWB Agenda Item for the Use of IWL to complete this work was developed and
submitted to DOF.

QUARTER END SUMMARY: The contractor has completed the scope of work for this project. However, SFM has
identified additional fire alarm system work beyond the original design to be completed prior to issuance of final certificate
of occupancy.

QUARTER END SUMMARY: An onsite meeting was conducted with the SFM, Plant Operations, and KCEM to resolve
fire alarm issues.

QUARTER END SUMMARY: Change Order 6 negotiated with Summit Builders, the Firehouse UPS system was ordered
and equipment training has been scheduled for 7/14/09.

QUARTER END SUMMARY: Fire alarm control panel installation for the Firehouse completed, a project walk through
performed, and initiated Change Order #5 for the SFM request for smoke detectors.

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through viii).
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QUARTER END SUMMARY:: Completed Palm Hall and scheduled a project walk through.
QUARTER END SUMMARY:: Transferred inmates from Palm Hall into Cypress Hall and started work in Palm Hall.

QUARTER END SUMMARY: Completed lead abatement, cell front construction, and fire alarm in Cypress Hall.
Obtained SFM approval.

QUARTER END SUMMARY:: Temporary HVAC is completed, lead abatement at Cypress Hall is 90 percent complete.

QUARTER END SUMMARY:: Contract awarded and NTP was issued to Summit Builders on 11/13/07. The contractor
mobilized and set up construction trailers for DGS and their field office at the institution.

QUARTER END SUMMARY: Funds in the amount of $6,863,000, including the $675,000 increase for construction
funding has been approved in the 2007 Budget Act, construction bid package has been opened, and construction is
pending award of contract.

QUARTER END SUMMARY: KCEM incorporated 95 percent design review comments, acquired State Fire Marshal
approval and completed working drawings. OFM request for an increase in C by $675,000 was submitted for
consideration via a finance letter request. Increase due to replacement of smoke detectors with an air sampling system and
addition of windows to the cell fronts.

QUARTER END SUMMARY:: Proceeded with working drawings.

QUARTER END SUMMARY:: Completed preliminary plans, and acquired December 2006 PWB approval.

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through viii).
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CALIFORNIA INSTITUTION FOR WOMEN

45 Bed Acute/Intermediate Care Facility
April through June 2012

Capital Outlay Analyst: Kenneth C. Emerick
Project Director: Deborah Jones-Brown

Appropriation:  Ch. 47/06, 5225-301-0001 (15.5) P $ 2,172,000
Ch. 7/07, 5225-801-0660 (AB900) W $ 4,167,000
Ch. 7/07, 5225-801-0660 (AB900) C $ 57,410,000
DF 14-D, 7/12/10, Revised Project Costs C $-29,986,000
DF 14-D, 2/11/11, Revised Project Costs C $ 595,000
DF 14-D, 1/19/12, Revised Project Costs C $ 902,000
DF 14-D, 6/08/12, Revised Project Costs C $ 1,063,000

Supplemental Language:

Ch. 47/06

The amount of $2,172,000 is provided for preliminary plans to design a new 25-bed, licensed inpatient health facility of
approximately 40,000 square feet the California Institution for Women. The total estimated project cost is $33,703,000
(CCCI 4614), including $2,154,000 for working drawings and $29,377,000 for construction. The amount for construction
includes $22,356,000 for construction contracts, $1,118,000 for contingency, $2,448,000 for project administration, $2,180,000
for agency retained items, and $1,275,000 for other project costs. Preliminary plans will begin in August 2006 and be complete
by September 2007.

Ch. 7/07

AB 900, as amended, appropriated $710.9 million Public Buildings Construction Fund (lease revenue bond authority) to the
California Department of Corrections and Rehabilitation (CDCR) for capital outlay to design and construct medical, dental and
mental health treatment or housing space for up to 6,000 inmates at existing prison facilities. In accordance with the provisions
of AB 900, on June 12, 2009 the Public Works Board approved the establishment of scope, cost, and schedule for the 45-bed
Acute/ Intermediate Care Facility at the California Institution for Women, and allocated $61,577,000 from this appropriation for
working drawings and construction for this project. The total project cost of $63,749,000 includes $2,172,000 for preliminary
plans (2006 Budget Act authority), $4,167,000 for working drawings, and $57,410,000 for construction ($44,848,000 contract,
$2,242,000 contingency, $2,534,000 A&E, $3,851,000 other project costs, and $3,935,000 agency retained items). Working
drawings will begin in July 2009 and be completed in January 2010. Construction will begin in February 2010 and be completed
in July 2012.

Project Schedule:

Phase Original Start | Original Complete Current Start Current Complete % Complete
P 11/06 9/08 11/06 6/09 100
W 7/09 1/10 7/09 3/10 100
C 2/10 7/12 5/10 8/12 99
Current comments on Schedule:

Fund Transfers:

Purpose Funds Encumbered Amount Type of Document
P 3/07 $ 1,909,749 Design Contract
W Various as of 12/11 $ 2,575,625 Design Contracts
C 5/10 $1,221,700 Form 220 10084PBSB
C Various as of 6/12 $26,045,944 Construction Contracts

Quarterly Activity Summary:
The building is complete including; State Fire Marshal Certification of Occupancy, the access road, and security fence tie-ins, the
CDCR self certification and DPH licensing, and the admission of inmate patients started on 7/03/2012.

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through viii).
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Major Activity Next Quarter:
The contractor will finish remaining punch list items, and provide final LEED certification. The project team will begin the
construction contract closeout process, and initiate patient admissions.

Major Issues:

None

3/31/12

12/31/11

09/30/11

06/30/11

03/31/11

12/31/10

09/30/10

06/30/10

03/31/10

12/31/09

09/30/09

06/30/09

03/31/09

12/31/08

09/30/08

Chronological History

QUARTER END SUMMARY: Contractor completed the final walk through for second floor of the Administration
Building on February 23, 2012. Started completion of finish work in the core building areas and outstanding punch list
items from the second floor walk-through, completed a majority of the building systems start-up testing, and 9 change
orders have been approved.

QUARTER END SUMMARY:: The contractor has installed lift station pumps, elevator cab, plumbing fixtures, roof, and
completed remaining drywall, painting, plaster, epoxy floor, and Exterior Finish Insulation System (EFIS) on the exterior
of the building. However, project completion has been delayed due to disputed electrical work and fire alarm design
revisions per CDCR approved Time Impact Analysis (TIA) #2 and #3.

QUARTER END SUMMARY: Contractor completed: fire sprinklers, piping connection to lift station, perimeter light
poles, roof for both guard towers, plastering in the housing wings, nurse station, main entrance, and stairwell; metal stud
walls on the second level, four inch sewer main line, and freezer and cooler installation.

QUARTER END SUMMARY: Completed all masonry to include second level block walls, installed structural steel, set
and placed pre-cast for both towers, and initiated over ceiling installation in all housing wings.

QUARTER END SUMMARY:: Completed footings, initiated concrete slab pour; installed new water line and lift station,
and completed outer patrol road. Received PWB approval on 2/11/2011 to recognize increased project costs in the amount
of $595,000 due to building code and SFM compliance requirements.

QUARTER END SUMMARY:: Form work for slab and under slab plumbing and electrical is complete.

QUARTER END SUMMARY: Completed parking lot with 170 new paved parking spaces and installed a temporary
guard tower and secure chain link fence to ensure security of perimeter fence where breached for construction access.

QUARTER END SUMMARY: Awarded construction contract, issued notice to proceed, and initiated construction
activities to include site work and lay down area.

QUARTER END SUMMARY:: Completed WD, obtained DOF approval of WD/proceed to bid.

QUARTER END SUMMARY: The consultant, Fugro, completed additional geotechnical work concerning soils
liquefaction and finalized a report regarding foundation options for the proposed building. The report found the project
site suitable for conventional foundation and pavement construction. JC Chang completed the Healthcare Peer Review.

QUARTER END SUMMARY: Executed A/E and Project Management contract amendments and proceeded with
working drawings.

QUARTER END SUMMARY: On 6/12/09, the PWB approved scope, cost, and schedule and allocated AB900 funding
for working drawings and construction of this project.

QUARTER END SUMMARY: Prepared PWB agenda item and 30-day legislative notification for submittal to DOF, to
recognize scope, schedule and cost and approve preliminary plans.

QUARTER END SUMMARY:: Project remains on hold pending court approval of the revised CHCS Mental Health Bed
Plan.

QUARTER END SUMMARY: CDCR provided the preliminary plan submittal to the JLBC in September 2008 pursuant
to Penal Code 7003.

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through viii).
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QUARTER END SUMMARY:: Project remains on hold pending revisions to the CHCS Mental Health Bed Plan.

QUARTER END SUMMARY: Project has been placed on hold pending the completion of the CHCS revised Mental
Health Bed Plan.

QUARTER END SUMMARY:: Completed preliminary plans and pending PWB approval.
QUARTER END SUMMARY:: Schematic design drawings are complete.

QUARTER END SUMMARY: The 20 Day Letter Notification to Legislature for the scope change from 25-45 beds was
approved. In the May Revise, DOF identified that future phases of this project would be funded from Assembly Bill 900.

QUARTER END SUMMARY:: Continued with preliminary plans.

QUARTER END SUMMARY: CDCR has completed negotiations for the development of preliminary plans, a project
schedule has been established, and design has started.

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through viii).
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CALIFORNIA MEN’S COLONY

Central Kitchen Replacement-West
April through June 2012

Capital Outlay Analyst: Paul Keiley
Project Director: Carmelito Cataylo

Appropriation:  Ch. 324/98, 5240-301-0001(18) PW $ 531,000
Ch. 52/00, 5240-301-0001(23) C $ 6,035,000
As reverted by
Item 5240-495, Budget Act of 2001 C $ -6,035,000
Ch. 171/07, 5225-301-0001(10) w $ 258,000
As reappropriated by
Ch. 33/2011, 5225-491, 0001(1) w $ 258,000
As reappropriated by
Ch. 21/2012, 5225-491, 0001(1) w $ 258,000
Ch. 171/07, 5225-301-0660(1) C $ 10,264,000
As reverted by
Item 5225-495, Budget Act of 2008 Cc $-10,264,000
Ch. 268/269/08, Item 5225-301-0660(.5) wC $ 15,263,000
As reappropriated by
Ch. 33/2011, 5225-491, 0660(.5) wC $ 15,263,000
As reappropriated by
Ch. 21/2012, 5225-491, 0660 (1), (.5) wWC $ 15,263,000

Supplemental Language:

Ch. 324/98

The budget provides $531,000 for preliminary plans ($273,000) and working drawings ($258,000) to demolish the existing
kitchen and dining room building and construct a new 9,600 square foot concrete wall kitchen and two 4,500 square foot
satellite dining rooms. The total project cost is $6,276,000, and includes future costs for construction of $5,745,000, including
$4,933,000 (CCCI 3722) for construction contracts, $345,000 for contingency, $359,000 for project administration, and
$108,000 for agency retained items (guarding costs). Preliminary plans will begin September 1998 and be completed
December 1998. Working drawings will begin April 1999 and be completed May 1999.

Ch. 52/00

The amount of $6,035,000 is provided for construction to demolish the existing kitchen and dining room building and construct
a new 9,713 square foot concrete wall kitchen and two 4,560 square foot satellite dining rooms. The request includes
$5,181,000 (CCCI 3909) for construction contracts, $363,000 for contingency, $383,000 for project administration, and
$108,000 for agency retained (guarding). Construction will begin in April 2001 and be completed by November 2002.

Ch. 171/07

The amount of $258,000 is provided for working drawings for a new kitchen and dining facilities to replace the existing 67 year
old deteriorated vintage wood frame structure currently utilized for this purpose. The new kitchen will be compliant with
applicable statutory, sanitation and health requirements. The estimated total project cost is $11,053,000 (CCCI 4593), including
previously approved preliminary plans for $273,000 and working drawings for $258,000. The total estimated cost for
construction is $10,264,000. Design funding is being requested for review and any necessary changes to the existing design.
The construction costs include $8,718,000 for construction contracts, $610,000 for contingency, $392,000 for project
administration, $219,000 for agency-retained and $325,000 for other project costs. Working drawings to begin in August 2007
and be complete in November 2007.

Ch. 171/07

The amount of $10,264,000 is provided for construction of a new kitchen and dining facilities to replace the existing 67 year old
deteriorated vintage wood frame structure, currently utilized for this purpose. The new kitchen will be compliant with
applicable statutory, sanitation and health requirements. The estimated total project cost is $11,053,000 (CCCI 4593), including
previously approved preliminary plans for $273,000 and working drawings for $258,000. Additional working drawing funds of
$258,000 is being requested for review and any necessary changes to the existing design. The total estimated cost for
construction is $10,264,000 including $8,718,000 for construction contracts, $610,000 for contingency, $392,000 for project

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through viii).
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administration, $219,000 for agency retained and $325,000 for other project costs. Construction to begin in March 2008, and be
complete in August 20009.

Ch. 268/269/08

The amount of $15,263,000 is provided for working drawings ($992,000) and construction costs ($14,271,000) to design and
build a new kitchen and dining facilities. The total estimated cost of this project is $16,052,000 (CCCI 4983), including
previously approved preliminary plans ($273,000) and working drawings ($516,000) from the General Fund. The construction
amount includes $10,899,000 for construction contracts, $763,000 for contingency, $1,401,000 for architectural and engineering
services, $219,000 for agency retained items, and $989,000 for other project costs. Working drawings will begin in August
2008 and be completed in May 2010. Construction will begin in May 2010 and be completed in November 2011.

Project Schedule:

Phase Original Start | Original Complete Current Start Current Complete % Complete
P 10/98 4/99 10/98 6/00 100
w 08/08 5/10 10/08 TBD 3
C 05/10 11/11 TBD TBD 0
Current comments on Schedule:

Fund Transfers:

Purpose Funds Encumbered Amount Type of Document
P 9/98 $273,000 Form 22, #98200A
w 6/00 $258,000 Form 22, #00094A
w 11/07 $258,000 Form 22, #08084A
W 1/11 <$243,972> P1011415, Return of Funds Transferred

Quarterly Activity Summary:
The 2012 Budget Act, enacted 6/27/2012, re-appropriated 2007 WD phase and 2008 WD and C phase funding to re-commence
project activities.

Major Activity Next Quarter:
Re-commence project activities.

Major Issues:
None

Chronological History
3/31/12 QUARTER END SUMMARY:: Analysis of AB109 realignment determined that CMC-West would continue in operation.
12/31/11 QUARTER END SUMMARY: Project is on hold pending further assessment due to AB109 realignment.

09/30/11 QUARTER END SUMMARY: Initiation of working drawing activities are on hold pending evaluation of future plans for
CMC West under AB 109 realignment.

06/30/11 QUARTER END SUMMARY: The 2011 Budget Act, enacted 6/30/2011, re-appropriated 2007 WD phase and 2008 WD
and C phase funding to re-commence project activities.

03/31/11 QUARTER END SUMMARY: The re-appropriation of the 2008 WD and C phase funding was requested in the
Governor’s 2011/12 Budget.

12/31/10 QUARTER END SUMMARY: : Project remains suspended, pursuant to Budget Letter 08-33.
09/30/10 QUARTER END SUMMARY:: Project remains suspended, pursuant to Budget Letter 08-33.
06/30/10 QUARTER END SUMMARY:: Project remains suspended, pursuant to Budget Letter 08-33.

03/31/10 QUARTER END SUMMARY': Project remains suspended, pursuant to Budget Letter 08-33.

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through viii).
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QUARTER END SUMMARY:: Project remains suspended, pursuant to Budget Letter 08-33.
QUARTER END SUMMARY: Project remains suspended, pursuant to Budget Letter 08-33.
QUARTER END SUMMARY:: Project remains suspended, pursuant to Budget Letter 08-33.
QUARTER END SUMMARY': Project remains suspended, pursuant to Budget Letter 08-33.

QUARTER END SUMMARY: Five architectural and engineering firms were interviewed for the design contract. A
design firm was selected but not awarded due to suspension of project activities, pursuant to the Budget Letter 08-33.

QUARTER END SUMMARY: The 2008 Budget Act, approved 9/23/08, reverted 2007 construction funding
($10,264,000) and provided additional funding for working drawings and construction. DGS received twelve responses to
the Request for Qualifications (RFQ) from Architectural and Engineering firms interested in this project.

QUARTER END SUMMARY: Spring Finance Letter submitted requesting additional WD funds, reversion of existing C
appropriation, and new C appropriation.

QUARTER END SUMMARY: It was determined that the WD appropriation of $258,000 received in the 2007 Budget
Act is not sufficient to complete WD; the amount of the 2007 Budget Act appropriation request was based on the
understanding at that time that the design firm that completed the original WD would update the existing WD; however,
that firm has declined to do the work and a new firm must be hired to complete new WD; additional funding will be
required to proceed.

QUARTER END SUMMARY: Consultation with DGS regarding the adequacy of funding to complete working
drawings.

QUARTER END SUMMARY:: A DGS Form 22 and project schedule is being prepared by DGS.
QUARTER END SUMMARY:: None.
QUARTER END SUMMARY: None.

QUARTER END SUMMARY: Construction phase has been updated to $8,813,000, to reflect the CCCI 4328
adjustments.

QUARTER END SUMMARY: The West Facility is being considered for a mission change from a Level Il facility to
possibly a Level IV facility. KCEM will be preparing a study for possible options. For this reason, the request for
construction funding has been deferred until FY 2003/2004 in case the current mission remains the same.

QUARTER END SUMMARY:: Prepared a Finance Letter to request a new C appropriation for FY 2002/03.

QUARTER END SUMMARY: WD completed in November 2001 with stamps from the SFM and DSA. The COA met
with PMB and DOF at CMC and presented the final design. IWL is currently interested in constructing the project.

QUARTER END SUMMARY: With the reversion of construction funds, work continued with final changes to the
working drawings and a revised construction cost estimate. Seneca Engineering has been given the deadline of 10/15/01
to complete the working drawings and cost estimate.

QUARTER END SUMMARY: New DGS project director assigned to the project. Working drawings have been
submitted and reviewed by the SFM and DSA for Access Compliance. CDCR is seeking an exemption of specific site
access compliance issues. Meeting held at CMC on 6/29/01 to discuss changes to project scope in an attempt to bring the
project within budget or 10 percent augmentation limits per DOF direction.

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through viii).
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CALIFORNIA MEN'S COLONY

50-Bed Mental Health Crisis Bed Facility
April through June 2012

Capital Outlay Analyst: Paul Keiley
Project Director: Bobby Khaghani

Appropriation:  Ch. 7/07, 5225-801-0660 (AB 900) P $ 3,867,000
Ch. 7/07, 5225-801-0660 (AB 900) w $ 4,056,000
Ch. 7/07, 5225-801-0660 (AB 900) Cc $ 55,792,000
DF 14-D, 2/16/10, Revised Project Costs C $ -7,393,000
DF 14-D, 10/13/11, Revised Project Costs wC $-17,667,000

Authorization:

Ch. 7/07

AB 900, as amended, appropriated $710.9 million Public Buildings Construction Fund (lease revenue bond authority) to the
California Department of Corrections and Rehabilitation (CDCR) for capital outlay to design and construct medical, dental and
mental health treatment or housing space for up to 6,000 inmates at existing prison facilities. In accordance with the provisions
of AB 900, on April 10, 2009 the Public Works Board approved the establishment of scope, cost, and schedule for a 50-bed
Mental Health Crisis Bed (MHCB) Facility at the California Men’s Colony, and allocated $63,715,000 from this appropriation
for preliminary plans, working drawings and construction for this project. This project will provide approximately 45,000 square
feet for a 50-bed licensed inpatient MHCB facility consisting of housing, treatment, support and administration services,
necessary to help stabilize inmate-patients experiencing a state of mental health crisis. The total project cost of $63,715,000
includes $3,867,000 for preliminary plans, $4,056,000 for working drawings, and $55,792,000 for construction ($43,640,000
contract, $2,182,000 contingency, $2,833,000 A&E, $3,510,000 other project costs, and $3,627,000 agency retained items).
Preliminary plans will begin in April 2009 and be completed in July 2010. Working drawings will begin in August 2010 and be
completed in January 2011. Construction will begin in March 2011 and be completed in March 2013.

Project Schedule:

Phase Original Start Original Current Start Current Complete % Complete
Complete
P 4/09 7/10 4/09 2/10 100
w 8/10 1/11 2/10 9/10 100
C 3/11 3/13 1/11 11/12 53
Current comments on Schedule: | None
Fund Transfers:
Purpose Funds Amount Type of Document
Encumbered
P Various as of 6/11 $ 2,579,047 Design Contracts
W Various as of 3/12 $ 2,216,624 Design Contracts
C 6/12 $25,851,620 Construction Contracts

Quarterly Activity Summary:
Contractor completed concrete block walls and rough-in of the mechanical, electrical and plumbing systems.

Major Activity Next Quarter:

Continue construction activities on fire sprinkler, HVAC, plumbing, electrical systems, as well as exterior plastering and building

insulation.

Major Issues:
None.

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through viii).
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Chronological History

QUARTER END SUMMARY:: Continued construction; commenced exterior concrete block walls of structure; completed
underground utilities.

QUARTER END SUMMARY: PWB approved increase in project costs on 10/13/2011 to fund work related to removal of
debris and material containing asbestos. Parking lot asbestos abatement complete; building concrete foundation and slab
complete.

QUARTER END SUMMARY:: Started major utility work on building site; cut the large slope into existing hill on the east
side of the project site; completed demolition of the building site parking lot. Prepared PWB agenda item to request an
increase in project costs to fund work related to removal of debris and asbestos containing material.

QUARTER END SUMMARY: Completed temporary parking lot and began demolition and excavation of the East
parking lot. A review of the potential costs associated with the removal of ashestos containing material and other debris
indicates a need for additional project funding once costs are fully estimated.

QUARTER END SUMMARY: Construction contract awarded, and Notice to Proceed issued to contractor on 1/10/11. A
debris pile with Asbestos Containing Material (ACM) was discovered within the construction site on 3/14/11; contractor
working with the Air Pollution Control District to identify proper removal of material; project completion has been
extended one month due to additional SFM requirements of fire access road and modification to sally port gates; contractor
has commenced work on temporary parking lot and access road.

QUARTER END SUMMARY:: Obtained DOF approval of WD/PTB on 10/11/10, bid opening completed 12/7/10.

QUARTER END SUMMARY: Completed WD’s, and obtained SFM approval. Prepared DOF submittal to approve
WD/Proceed to Bid.

QUARTER END SUMMARY: Continued working drawings activities. The litigation challenging the CEQA NOD was
resolved via a stipulated dismissal by the petitioners on 6/24/10.

QUARTER END SUMMARY: Received PWB approval of preliminary plans and revised (decrease) project costs on
2/16/10. Litigation was filed on 2/4/10, in reference to the NOD filed on 1/7/10.

QUARTER END SUMMARY: Completed preliminary plans; prepared preliminary plan approval package and submitted
to the Legislature on 12/29/09.

QUARTER END SUMMARY:: Continued work on preliminary plans.

QUARTER END SUMMARY: On 4/10/09, the PWB approved scope, cost, and schedule and allocated AB900 funding
for design and construction of this project. Began preliminary plan activities.

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through viii).
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CALIFORNIA MEN'S COLONY

Level 11 Fence Improvements
April through June 2012

Capital Outlay Analyst: Paul Keiley
Project Director: Art Louie

682,000
-260,000

Appropriation:  Ch. 712/10, 5225-301-0747 (2) PWC $

DF-14D, 4/11/12, Revised Project Costs C $

Supplemental Language:

Ch. 712/10

The amount of $682,000 is provided for preliminary plans, working drawings, and construction to complete upgrades to the
existing Level Il perimeter fence, by adding approximately 1,000 lineal feet of 12 foot high fence with gates. The total estimated
project cost is $682,000 including $477,000 for construction contracts, $33,000 for contingency, $70,000 for agency-retained
items, and $102,000 for other project costs. Preliminary plans will begin in October 2010 and be complete in January 2011.
Working drawings will begin in February 2011 and be complete in July 2011. Construction will begin in July 2011 and be
completed in January 2012.

Project Schedule:

Phase Original Start | Original Complete Current Start Current Complete % Complete
P 10/10 01/11 10/10 04/12 100
w 02/11 07/11 4/12 4/12 100
C 07/11 01/12 7/12 11/12 0
Current comments on Schedule: Project delayed due to assessment of AB109 realignment impacts at CMC

Fund Transfers:

Purpose Funds Encumbered Amount Type of Document

6/30/11 $8,664 Due Diligence

P
W
C

Quarterly Activity Summary:
PWB approved Preliminary Plans and the use of IWL, and revised project costs on 4/11/2012; DOF approved working drawings, and
proceed to construction on 4/25/2012. Commenced procurement activities, and scheduling of start up meeting with the institution.

Major Activity Next Quarter:
Continue procurement of material, finalize scheduling and conduct start up meeting, commence construction.

Major Issues:
None.

Chronological History

3/31/12 QUARTER END SUMMARY: Prepared and submitted for April 2012 PWB meeting agenda; approval of Preliminary
Plans, use of Inmate/Ward Labor, and Reversion of project savings.

12/31/11 QUARTER END SUMMARY: Project is on hold pending further assessment due to AB109 realignment.

09/30/11 QUARTER END SUMMARY: Approval of preliminary plan by PWB is pending evaluation of future plans for CMC
West under AB 109 realignment.

06/30/11 QUARTER END SUMMARY: Completed due diligence on 5/6/2011 with no significant issues noted; prepared
preliminary plan submittal for release to JLBC.

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through viii).
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03/31/11 QUARTER END SUMMARY: DGS supplied due diligence documents to DOF for review and comment. The documents
were returned by DOF for additional edits. The requested changes were incorporated into the documents, and returned to
DOF for approval. Continued work on preliminary plan submittal.

12/31/10 QUARTER END SUMMARY:: Project funding authorized in 2010 Budget Act, approved on 10/8/10. A CEQA Notice of

Exemption document was filed with the State Clearinghouse; the review period expired on 12/14/10; due diligence
activities have been initiated.

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through viii).
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CALIFORNIA MEN’S COLONY

Waste Water Treatment Plant Upgrade
April through June 2012

Capital Outlay Analyst: Paul Keiley
Project Director: Rick Hernandez

Appropriation:  Ch. 7/07, 5225-801-0001 P $ 594,000
Ch. 7/07, 5225-801-0001 w $ 577,000
Ch. 7/07, 5225-801-0001 C $ 7,462,000
DF 14-D, 9/9/11, Revised Project Costs w $ 82,000
DF 14-D, 9/9/11, Revised Project Costs C $ 818,000

Authorization:

Ch. 7/07

AB 900 appropriated $300 million General Fund to the California Department of Corrections and Rehabilitation (CDCR) for
capital outlay to renovate, improve or expand infrastructure capacity at existing prison facilities. In accordance with the
provisions of AB 900, on February 16, 2010, the Public Works Board approved the establishment of scope, cost, and schedule for
the Waste Water Treatment Plant Upgrade project at California Men’s Colony, and allocated $8,633,000 from this appropriation
for design and construction of this project. The total cost of $8,633,000 includes $594,000 for preliminary plans, $577,000 for
working drawings, and $7,462,000 for construction ($5,966,000 contract, $298,000 contingency, $355,000 A&E, $615,000 other
project costs, and $228,000 agency retained items). Preliminary plans will begin in December 2009 and be completed in August
2010. Working drawings will begin in August 2010 and be completed in January 2011. Construction will begin in March 2011
and be completed in January 2012.

Project Schedule:

Phase Original Start | Original Complete Current Start Current Complete % Complete
P 12/09 8/10 2/10 9/11 100
W 08/10 1/11 9/11 5/12 100
C 03/11 1/12 8/12 12/13 0
Current comments on Schedule: | None.

Fund Transfers:

Purpose Funds Encumbered Amount Type of Document
P Various as of 3/12 $327,491 Design Contracts
W 6/12 $531,631 Design Contracts
C

Quarterly Activity Summary:
DOF approved Working Drawings, and Proceed to Bid request on 6/6/12; finalized Proceed to Bid package; initiated advertisement
on 6/13/12; held pre-bid meeting at CMC with prospective contractors.

Major Activity Next Quarter:
Award contract, commence construction activities.

Major Issues:
None.

Chronological History

3/31/12 QUARTER END SUMMARY: Completed CM negotiations, continued review of working drawings in preparation for
project bidding.

12/31/11 QUARTER END SUMMARY: Continued working drawing activities; interviewed and selected CM; commenced
contract development.

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through viii).
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09/30/11

06/30/11

03/31/11

12/31/10

09/30/10

06/30/10

03/31/10

QUARTER END SUMMARY: Released PP to JLBC; submitted September PWB agenda item; obtained approval of PP
and revised project costs from PWB on 9/9/2011; began WD activities.

QUARTER END SUMMARY:: Prepared preliminary plan submittal for release to JLBC. Due diligence work completed.
QUARTER END SUMMARY:: Continued work on PP and due diligence; performed review of geotechnical report.
QUARTER END SUMMARY': Executed A/E contract; began due diligence work.

QUARTER END SUMMARY: Continued preliminary plans activities including negotiating scope and cost of A/E
services and preparation of contract with Carollo Engineers.

QUARTER END SUMMARY: Continued with preliminary plan activities including negotiations for a consultant
contracts for program management and design engineering services.

QUARTER END SUMMARY: Obtained PWB approval of scope, cost and schedule on 2/16/10. Began negotiations
process with A&E consulting firm.

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through viii).
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CALIFORNIA MEDICAL FACILITY

Enhanced Outpatient Program Treatment and Office Space
April through June 2012

Capital Outlay Analyst: Kenneth C. Emerick
Project Director: John Spain

Appropriation:  Ch. 7/07, 5225-801-0660 (AB 900) P $ 3,341,000
Ch. 7/07, 5225-801-0660 (AB 900) w $ 3,485,000
Ch. 7/07, 5225-801-0660 (AB 900) Cc $ 38,944,000
DF 14-D, 7/12/10, Revised Project Costs PWC $-11,886,000
DF 14-D, 4/8/11, Revised Project Costs PWC $ -9,677,000
DF 14-D, 4/11/11, Revised Project Costs PWC $ -436,000

Authorization:

Ch. 7/07

AB 900, as amended, appropriated $710.9 million Public Buildings Construction Fund (lease revenue bond authority) to the
California Department of Corrections and Rehabilitation (CDCR) for capital outlay to design and construct medical, dental and
mental health treatment or housing space for up to 6,000 inmates at existing prison facilities. In accordance with the provisions
of AB 900, on May 8, 2009, the Public Works Board approved the establishment of scope, cost, and schedule for the Enhanced
Outpatient Program Treatment and Office Space project at the California Medical Facility, and allocated $45,770,000 from this
appropriation for design and construction for this project. The total project cost of $45,770,000 includes $3,341,000 for
preliminary plans, $3,485,000 for working drawings, and $38,944,000 for construction ($29,633,000 contract, $1,483,000
contingency, $1,501,000 A&E, $3,428,000 other project costs, and $2,869,000 agency retained items). Preliminary Plans will
begin in May 2009 and be complete in September 2010. Working drawings will begin in September 2010 and be complete in
April 2011. Construction will begin in July 2011 and be complete in July 2013.

Project Schedule:

Phase | Original Start | Original Complete Current Start Current Complete % Complete
P 5/09 9/10 5/09 7/10 100
w 9/10 4/11 7/10 12/10 100
C 7/11 7/13 3/11 12/12 63
Current comments on Schedule:

Fund Transfers:

Purpose Funds Encumbered Amount Type of Document
P Various as of 12/11 $ 1,873,136 Design Contracts
W Various as of 6/12 $ 1,567,333 Design Contracts
C 2/11 $ 1,198,143 Form 220, #10228 BPSB
C Various as of 6/12 $ 17,447,877 Construction Contracts

Quarterly Activity Summary:
Contractor completed the concrete roof deck, exterior concrete panels and primary roof system.

Major Activity Next Quarter:
Contractor will resume work on site grading, utilities, and continue work on the interior framing, placement of the structural steel for
the elevator, and general mechanical electrical plumbing installation.

Major Issues:
None

Chronological History
3/31/12 QUARTER END SUMMARY: Contractor completed the 2™ and 3" floor concrete decks.

12/31/11 QUARTER END SUMMARY: Installed pre-cast wall panels, 1* floor concrete slab, and began 2™ floor deck forms.
Note: A glossary of all acronyms is located at the beginning of this report (pages iv through viii).
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09/30/11

06/30/11

03/31/11

12/31/10

09/30/10

06/30/10

03/31/10

12/31/09

09/30/09

06/30/09

QUARTER END SUMMARY:: Slab foundation and basement walls completed.

QUARTER END SUMMARY: Obtained PWB approval of revised project costs on 4/8/11. Completed site demolition
activities and excavation of the slab foundation system.

QUARTER END SUMMARY: Bid process completed; DOF approved award of contract on 2/24/11; NTP issued on
3/11/2011; a revised construction schedule has accelerated the completion date. Submitted April PWB agenda item to
DOF for approval of revised project costs on 3/3/11.

QUARTER END SUMMARY: Completed working drawings. DOF approved working drawings/proceed to bid on
12/16/10. The project was advertised for bid on 12/20/10.

QUARTER END SUMMARY:: Obtained PWB approval of preliminary plans on 7/12/10 and initiated working drawings
activities.

QUARTER END SUMMARY: Completed preliminary plans and prepared submittals to the Legislature and PWB for a
July 2010 agenda item, requesting approval of preliminary plans and authorization to proceed with working drawings.

QUARTER END SUMMARY: Drafted the Architectural Program currently pending final approval and submitted
schematic design documents for review.

QUARTER END SUMMARY: Continued preliminary plan activities including CEQA determination, and preliminary
architectural programming for the new building.

QUARTER END SUMMARY: Executed Architectural and Engineering and Project Management contract amendments.
Commenced with preliminary plans.

QUARTER END SUMMARY: On 5/8/09, the PWB approved scope, cost, and schedule and allocated AB900 funding for
design and construction of this project. Began negotiations for Architectural and Engineering and Project Management
contract amendments.

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through viii).
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CALIFORNIA REHABILITATION CENTER

Replace Men’s Dorms
April through June 2012

Capital Outlay Analyst: Paul Keiley
Project Director: William Westin, IWL

Appropriation:  Ch. 324/98, 5240-301-0001(27.1) P (all Phases) W (Phases 0&I) C (Phase 0) $ 2,539,000
As reappropriated by
Item 5240-490, Budget Act of 1999, 2000 and 2001
Ch. 52/00, 5240-301-0001(32) W (Phase 1) C (Phase I) $ 6,356,000
As reappropriated by
Item 5240-490, Budget Act of 2001

Augmentation E/O # C01/02-15 $ 79,000

As reverted by

E/O # C05/06-100 C (Phase I) $ -254,000
Augmentation E/O # C06/07-21 W (Phase 1 & 1) $ 155,000

Ch. 268/269/08, 5225-301-0001 (7) W (Phase 111) $ 343,000
Augmentation E/O # C08/09-10 W (Phase Il) $ 254,000
Ch.268/269/08, 5225-301-0660 (4) C (Phase I1) $14,993,000
Ch 1/09, 5225-301-0660 (1) C (Phase I11) $14,950,000

Authorization:
Ch. 324/98

The budget provides $2,539,000 for preliminary plans ($1,033,000), working drawings ($494,000), and construction
($1,012,000 for initial site clearance) to replace 28 WWII era men’s dorms (2,800 beds) with 16 prototypical design housing
units (3,200 beds). The project will be phased over six years to avoid loss of bed space. The amount for working drawings
includes $72,000 for initial site clearance and $422,000 for Phase |. The estimated total project cost is $54,838,000 and includes
$43,851,000 for construction contracts, $3,070,000 for contingency, $3,790,000 for project administration, and $2,045,000 for
agency retained (guarding and telecommunications costs). Figure 1 shows the estimated cost of working drawings and
construction for each phase. Preliminary plans will begin in August 1998 and be completed by January 1999. (Refer to Budget
Estimate BBCDC38b, 05/14/98.)

Ch. 52/00

The amount of $6,356,000 is provided for working drawings ($119,000) and construction ($6,237,000) to design three 200 bed
dormitory buildings, including site work and utilities, and construct two new 200 bed dormitory buildings. The project will be
phased over six years to avoid loss of bed space. The amount for construction includes $5,218,000 (CCCI 3909) for construction
contracts, $381,000 for contingency, $407,000 for project administration, and $231,000 for agency retained (guarding and
telecommunications costs). Working drawings will begin in September 2000 and be completed by June 2001. Construction will
begin by April 2000 and be completed by July 2002.

Ch. 268/269/08

The amount of $343,000 is provided for working drawings for Phase 111 of this project, which includes demolition of six World
War Il Era 100-bed dormitories and construction of three 200-bed dormitory buildings. This project is being completed in six
phases to avoid loss of bed space during construction. Total estimated cost for the first five phases, which includes demolition of
23 World War 1l style 100-bed dormitories and construction of 16 200-bed prototypical dormitories, is $67,671,000 (CCCI
4851). This includes previously approved General Fund for all phases of preliminary plans ($1,033,000), Phase | and Il working
drawings ($692,000), and Phase | construction ($6,237,000). The estimated future cost for the remaining two phases of working
drawings (Phases IV and V) is $686,000. Working drawings for this phase will begin in August 2008 and be complete by
March 2009.

The amount of $14,993,000 is provided for construction for Phase Il of this project, which includes demolition of four World
War Il Era 100-bed dormitories and construction of four 200-bed dormitories. This project is being completed in six phases to
avoid the loss of bed space during construction. Total estimated cost for the first five phases, which includes demolition of 23
World War Il era 100-bed dormitories and construction of 16 prototypical 200-bed dorms, is $67,671,000 (CCCI 4851),
including an estimated $42,675,000 for construction costs. The Phase Il construction amount includes $12,705,000 for
construction contracts, $660,000 for contingency, $239,000 for architectural and engineering services, $924,000 for agency

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through viii).
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retained items, and $465,000 for other project costs. This phase of construction will begin in August 2008 and be completed in
June 2010.

Ch. 1/09

The amount of $14,950,000 is provided for construction for Phase 111 of this project, which includes demolition of six World War
Il era 100-bed dormitories and construction of three 200—bed dormitories. This project is being completed in five phases to avoid
loss of bed space during construction. The total estimated cost of this project, which includes the demolition of 28 World War 11
era 100-bed dormitories and construction of 16 200-bed prototypical dormitories, is $89,230,000 (CCCI 5142), including an
estimated $85,985,000 for construction costs. The Phase 111 construction amount includes $11,952,000 for construction contracts,
$684,000 for contingency, $30,000 for architectural and engineering services, $887,000 for agency-retained items, $193,000 for
Group Il equipment, and $1,204,000 for other project costs. This phase of construction will begin in April 2010 and be complete

in August 2012.
Project Schedule: Phase 0&I: P (all Phases) W (Phases 0&1) C (Phase 0&I)

Phase Original Start | Original Complete Current Start Current Complete % Complete
P Total Project 10/98 3/99 10/98 9/00 100
W Phases 0 & | 6/99 10/99 9/00 3/02 100
C Phase 0 4/00 7/02 6/02 1/03 100
C Phase | 4/00 7/02 6/02 9/07 100
Current comments on Schedule:

Project Schedule: Phase I1:

Phase Original Start | Original Complete Current Start Current Complete % Complete
W Phase Il 9/00 6/01 7/02 3/07 100
W Phase Il
Code Update 4/09 12/10 100
C Phasell 8/08 6/10 TBD TBD 0
Current comments on Schedule: Project on hold.

Project Schedule: Phase 111

Phase Original Start | Original Complete Current Start Current Complete % Complete
W _Phase IlI 8/08 3/09 2/09 2/11 100
C Phase Il 4/10 8/12 TBD TBD 0
Current comments on Schedule: Project on hold.

Fund Transfers:

Purpose Funds Encumbered Amount Type of Document
P 9/98 $ 983,000 Form 22, #98210A
W Phases 0 & | 9/00 $ 494,000 Form 22, #00226A
W Phase Il 3/01 $ 119,000 Form 22, #00226A
W Phase 0 8/01 $ 79,000 Form 22, #20016A
C Phase | 5/02 $7,249,000 C-22B, #0991
C Phase I 7/06 $ -254,000 C-22B, #1435
W Phase | & 11 9/06 $ 155,000 Form 22, #06214A
W Phase Il 11/08 $ 343,000 Form 22, 09065APMB
C Phaselll 11/08 $ 650,000 C-22B, #1651
W Phase Il
Code Update 4/09 $ 235,000 Form 22, 09144APMB

Quarterly Activity Summary:

The Future of California Corrections Blueprint document released by CDCR in April 2012 proposed the closure of CRC in 2016.
Senate Bill 1022 (Chapter 45, Statutes of 2012), enacted on June 27, 2012, ratified this proposal. This project will not proceed and
will be removed from the next quarterly report.

Major Activity Next Quarter:
None

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through viii).
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Major Issues:

None

3/31/12

12/31/11

09/30/11

06/30/11

03/31/11

12/31/10

09/30/10

06/30/10

03/31/10

12/31/09

09/30/09

06/30/09

03/31/09

12/31/08

09/30/08

06/30/08

03/31/08

Chronological History
QUARTER END SUMMARY:: Project is on hold.
QUARTER END SUMMARY:: Project is on hold pending further assessment due to AB109 realignment.

QUARTER END SUMMARY:: Project is on hold pending CDCR discussions/decisions regarding the future mission of
CRC.

QUARTER END SUMMARY:: Project is on hold pending CDCR discussions/decisions regarding the future mission of
CRC.

QUARTER END SUMMARY:: Phase 111 WDs have been approved by the SFM.

QUARTER END SUMMARY: Phase Il WDs have been approved by the SFM; Phase 11l WDs incorporating SFM and
DSA path of travel comments addressed and scheduled for re-submittal to SFM.

QUARTER END SUMMARY: Continued review of Public Path of Travel issue raised by DSA.

QUARTER END SUMMARY: WD review comments received from CDCR, Design Standards are being reviewed by
A&E. CDCR, Design Standards comments address Public Path of Travel to visitor center, and accessibility in the
dormitory. SFM comments received and reviewed. Comments have minor impact on project.

QUARTER END SUMMARY: DGS provided updated 100 percent WD’s that included As-Built information from the
Phase | construction to CDCR for review on 3/08/10 for Phase Il and Phase 111 WD's. DGS submitted WD’s to DSA/SFM
for review on 3/29/10.

QUARTER END SUMMARY: DGS submitted 100 percent Phase Il and Phase 111 WD to CDCR for review. However,
As-Built information from Phase | construction was not included. WD must be resubmitted when complete.

QUARTER END SUMMARY:: The 2009 Budget Act provided allocation of funds for Phase 11l construction.
Phase Il: DGS, A/E section supplied 50 percent WD submittals (revised for LEED compliance), design review completed.
Phase Ill: DGS, A/E section supplied 50 percent WD submittals (new), design review completed.

QUARTER END SUMMARY:: Phase I: Completed. Phase Il: Continued due diligence activities, processed Form 22 for
WD augmentation and transferred funds to ARF. Executed A/E contract amendment and began Phase |1 WD code update
activities. Phase I11: Continued due diligence and WD activities.

QUARTER END SUMMARY: Phase I- RFI’s/Change Orders received from contractor. As-Built drawings provided to
DGS for incorporation into Phase 1l WD revisions; Phase Il- due diligence in progress, Form 22 for working drawings
augmentation to revise Phase 11 WD resubmitted to SCO; Phase I11- due diligence in progress, A/E contract amendment for
working drawings developed; working drawings activities will continue as they are funded via the General Fund and not
impacted by Budget Letter 08-33.

QUARTER END SUMMARY:: Acquired PWB approval to augment working drawings as needed to update Phase Il
construction to current code. Phase Il construction phase suspended on 12/18/08 pursuant to Budget Letter 08-33.

QUARTER END SUMMARY: The 2008 Budget Act, approved 9/23/08, provided funding for Phase Il construction and
Phase Il working drawings. The Phase Il working drawings must be updated to current code. A December 2008 PWB
agenda item is being prepared to request an augmentation for Phase 11 design funds. One of the four dorms in Phase Il was
designed as part of Phase I, and that design does not require code updating; therefore, IWL will proceed with construction
of that dorm.

QUARTER END SUMMARY:: None.

QUARTER END SUMMARY:: None.

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through viii).
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QUARTER END SUMMARY:: Final walk-through conducted. This phase of the project is complete.
QUARTER END SUMMARY: All Phase | construction work, including change orders, was completed 9/28/07.
QUARTER END SUMMARY:: IWL has removed the covered walkway, and the roof is being installed.

QUARTER END SUMMARY: IWL has started work on the interior ductwork. The underground steam has been
completed and the hazmat contractor is scheduled to do asbestos insulation removal at the breezeway on 4/23/07. DGS met
with DOF to discuss Due Diligence, and it was decided that the entire project will be included.

QUARTER END SUMMARY:: Panels were erected on 12/21/06. DGS is working on Due Diligence for Phase I and 11,
anticipated completion is 3/30/07.

QUARTER END SUMMARY: The slab is 75 percent complete. Sewer, water and gas utilities are complete, and
excavating for steam pipe reroute has begun. DGS project director is negotiating a contract with Martinez Architects to
revise Phase 1l drawings to include the dorm removed from the Phase 1 scope.

QUARTER END SUMMARY:: On 6/9/06, PWB approved CDCRs request to reduce the scope of work from two dorms
to one, to redirect project funds to complete design for Phase Il, and to revert net construction savings. IWL began site
cleanup and inventory on 6/26/06.

QUARTER END SUMMARY:: A 20 Day Letter and Agenda Item for the May PWB was prepared and forwarded to DOF
on 3/20/06, requesting a scope change, a redirection within project authority, and a reversion of construction savings. The
plan is to use the remaining unallocated funds to construct one dorm instead of two, add a substation, and incorporate the
remaining dorm into the Phase Il design and construction.

QUARTER END SUMMARY:: Project is on hold.

QUARTER END SUMMARY: Phase Il working drawings are completed but finalization is on hold pending CDCR’s
decision about the future of this project.

QUARTER END SUMMARY: DGS is waiting for final comments from CDCR to incorporate into the final design for
Phase II.

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through viii).
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CALIFORNIA REHABILITATION CENTER

Potable Water System Improvements
April through June 2012

Capital Outlay Analyst: Paul Keiley
Project Director: Rick Hernandez

Appropriation:  Ch. 106/01, 5240-301-0001(24) PW $ 228,000
As reappropriated by
Item 5240-490, Budget Act of 2002 w $ 130,000
Ch. 379/02, 5240-301-0001(6) C $ 1,845,000
As reverted by
E/O #C02/03-78 $ -123,000
As reappropriated by
Ch. 157/03, 5240-490 C $ 1,722,000
As reappropriated by
Ch. 208/04, 5240-490 C $ 1,722,000
As reappropriated by
Ch. 47/06, 5225-491 C $ 1,722,000
As reverted by
Ch. 268/269/08, 5225-495 C $ -1,722,000
Ch. 7/07, 5225-801-0001 (AB 900) WC $ 3,844,000

Supplemental Language:

Ch. 106/01

The amount of $228,000 is provided for preliminary plans ($98,000) and working drawings ($130,000) to make various
improvements to the existing potable water distribution system. The estimated future cost for the project is $1,845,000 for
construction. The amount for construction includes $1,530,000 for construction contracts, $84,000 for contingency, $96,000 for
project administration, and $135,000 for agency retained items (guarding costs). Preliminary plans will begin October 2001 and
be completed May 2002. Working drawings will begin May 2002 and be completed September 2002.

Ch. 379/02

The amount of $1,845,000 (CCCI 4019) is provided for construction to correct a portion of the water system deficiencies by
installing and replacing fire hydrants, distribution pipeline, pressure reducing valves and isolation valves, along with
modifications to storage facilities and backflow prevention improvements. The construction amount includes $1,530,000 for
construction contracts, $84,000 for contingency, $96,000 for project administration, and $135,000 for agency retained items.
Construction phase is scheduled to begin by January 2003 and be completed by April 2004.

Ch. 7/07

AB 900 appropriated $300 million General Fund to the California Department of Corrections and Rehabilitation (CDCR) for
capital outlay to renovate, improve or expand infrastructure capacity at existing prison facilities. On February 13, 2009, CDCR
received Public Works Board approval to establish the scope, cost, and schedule to complete working drawings and construction
to make improvements to the existing potable water distribution system and allocated $3,844,000 from this appropriation for
working drawings ($536,000) and construction ($3,308,000) for this project. The total project cost of $4,072,000 includes
$98,000 preliminary plans, $666,000 working drawings, and $3,308,000 construction ($2,188,000 contract, $153,000
contingency, $270,000 A&E, $483,000 other project costs, and $214,000 agency retained). Working drawings will be completed
in December 2009. Construction will begin in April 2010 and be completed in December 2011.

Project Schedule:

Phase Original Start | Original Complete Current Start Current Complete % Complete
P 10/01 5/02 11/01 6/02 100
w 5/02 9/02 6/02 5/11 100
C 1/03 4/04 TBD TBD 0
Current comments on Schedule:

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through viii).
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Fund Transfers:

Purpose Funds Encumbered Amount Type of Document
P 9/01 $ 98,000 Form 22, #20069A
w 7/02 $130,000 Form 22, #20285A
W Various as of 12/11 $503,050 Design Contracts

Quarterly Activity Summary:

The Future of California Corrections Blueprint document released by CDCR in April 2012 proposed the closure of CRC in 2016.
Senate Bill 1022 (Chapter 45, Statutes of 2012), enacted on June 27, 2012, ratified this proposal. This project will not proceed and
will be removed from the next quarterly report.

Major Activity Next Quarter:

None

Major Issues:

None.

3/31/12

12/31/11

09/30/11

06/30/11

03/31/11

12/31/10

09/30/10

06/30/10

03/31/10

12/31/09

09/30/09

06/30/09

03/31/09

12/31/08

Chronological History
QUARTER END SUMMARY:: Project is on hold.
QUARTER END SUMMARY:: Project is on hold pending further assessment due to AB109 realignment.

QUARTER END SUMMARY: Project is on hold pending CDCR discussions/decisions regarding the future mission of
CRC.

QUARTER END SUMMARY: Completed pothole survey; completed WD and obtained SFM approval.

QUARTER END SUMMARY: Continued WD activities; A/E firm completed hydraulic model; 100 percent CD’s and
specifications sent out to stakeholders for review and comment; developed contract for CM services and selected CM for
project. Pothole surveying (the establishment of underground utility depth, slope, and direction via digging to the utility in
prescribed increments), has caused the project WD’s to be delayed.

QUARTER END SUMMARY: A/E has sent 50 percent of WD’s and specifications out for SFM review; hydraulic
modeling report 95 percent complete however due to a delay in developing the report this has impacted the construction
phase schedule.

QUARTER END SUMMARY: A&E firm completed hydraulic water tests; and continued WD activities. Construction
Management firm selected for project, with contract negotiations proceeding.

QUARTER END SUMMARY:: Executed the A/E contract, performed the design consultant site visit, and gathered input
from involved staff. Contractor working on new water flow plan for WD. City of Norco installed new water tap to CRC.
Construction Management firm selection is in process.

QUARTER END SUMMARY:: Design contract documents were completed and sent to A/E firm for signature.
QUARTER END SUMMARY: Completed negotiations with the A/E firm. Contract documents being finalized.
QUARTER END SUMMARY: Work continues to complete A/E contract to develop working drawings.

QUARTER END SUMMARY': Began negotiations with contractor on the A&E fees for completion of working drawings.

QUARTER END SUMMARY:: On 2/13/09 PWB recognized scope, schedule and cost, approving use of AB 900 General
Fund appropriation to complete this project. Initiated work on contracts for A/E services and Project Management.

QUARTER END SUMMARY: A February 2009 PWB agenda item and legislative notification package was submitted to
DOF on 12/11/08 to recognize project scope, schedule and cost, in order to obtain authority to utilize AB 900 General
Fund appropriation to complete this project.

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through viii).
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03/31/05

12/31/04

09/30/04

QUARTER END SUMMARY: A PWB submittal including a 30-day legislative notification is being prepared to
recognize project scope, schedule and cost, in order to obtain authority to utilize AB 900 General Fund appropriation to
complete this project.

QUARTER END SUMMARY: DOF recommends funding remaining working drawings and construction with AB 900
General Fund appropriation.

QUARTER END SUMMARY: On 1/28/08, the city of Norco agreed to a no-fee water connection at 5" Street. It was
determined that the existing WD appropriation is not sufficient to complete WD. Due to escalation of costs in the six years
since the original appropriation, the existing construction appropriation is also not sufficient.

QUARTER END SUMMARY:: None.

QUARTER END SUMMARY:: Construction funds for this project were not reappropriated and will enter liquidation on
6/30/99.

QUARTER END SUMMARY: Conversations with FDHHS staff regarding re-conveyance of Parcel D to the city of
Norco are positive and progressive. A/E Section is negotiating a retainer contract to modify the existing working drawings
to reflect the upper reservoir remaining in service, which results in a requirement for a parallel pipeline to serve fire flow
to CRC from this reservoir.

QUARTER END SUMMARY: CDCR has not received a response yet from FDHHS regarding reconveyance of Parcel D
to the city of Norco.

QUARTER END SUMMARY: An agreement to transfer interest in Parcel D to city of Norco in exchange for a no cost
water service connection was signed by CRC on 7/25/06. The agreement has been forwarded to city of Norco for the
Mayor’s signature.

QUARTER END SUMMARY: Efforts continued toward solidifying an agreement with the city of Norco and the Federal
Government regarding ownership of Parcel D (well field property).

QUARTER END SUMMARY: Bill Thompson, Norco Public Works Director, is preparing a Letter of Intent regarding
the potable water connections and property transfer, and moving it through channels necessary at Norco City Hall. The
city council may have to pass an official resolution before the city manager can commit in writing to the city’s willingness
to provide a potable water connection at no cost to CRC in exchange for property rights to Parcels D and F. Meanwhile,
Capital Budgeting staff is working with CRC to secure a Letter of Intent from the federal government regarding Parcels D
and F before we declared the property surplus. The federal government is willing to do a direct transfer of the property,
along with commitments and responsibilities to the city. The transaction can occur simply and quickly once we provide
them with a written request and the city submits their application.

QUARTER END SUMMARY:: No activity this quarter. The project is still on hold.

QUARTER END SUMMARY: Project is on hold. First, the CDC needs to obtain permission from the city of Norco that
a special water connection can be provided to CRC at no cost. However, this hinges upon the city of Norco obtaining the
rights to Parcels D and F, which are held by CDCR via a Federal Government deed. Second, the Federal Government is
reluctant to discuss any priority matters until the outcome of potentially closing the adjacent Navel Base is known.

QUARTER END SUMMARY:: Awaiting results of cost estimate from IWL and DGS for the construction phase of the
project as originally scoped, including the installation of a second parallel line from reservoir two to the institution. If the
cost estimate is beyond budgetary limits, the solution will be to delete the second parallel line and resurrect the need to
have a second potable water connection from the city.

QUARTER END SUMMARY:: Discussions continued to determine best design solution for project including the city of
Norco, CRC, and internal organizations from Facilities Management Division IWL, A/E, COS. This resulted in final
decision to keep both storage reservoirs in service.

QUARTER END SUMMARY: Discussions are underway to determine best design solution for project including the city
of Norco, CRC, and several organizations within Facilities Management Division.

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through viii).
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12/31/03 QUARTER END SUMMARY: An on-site meeting was conducted to discuss several project scope and cost scenarios.
The option preferred at the meeting was to add a second water connection to the city of Norco on Fifth Street. This would
result in abandoning both of CRC’s water storage reservoirs, and the pump station. However, before proceeding with this
solution, CDCR’s A/E staff has requested that the city of Norco submit a letter addressing its entire potable water system,
including backup, emergency features that will be provided in the event the primary water supply to CRC is temporarily
shut down. This request was not initiated because the project has since been put on hold pending the outcome of CDC
decision regarding budget reforms that will address population reductions and potential prison closures.

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through viii).
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CALIFORNIA STATE PRISON, CORCORAN
Administrative Segregation Unit/Enhanced Outpatient Program

Treatment and Office Space
April through June 2012

Capital Outlay Analyst: Kenneth C. Emerick
Project Director: Jennifer Malcolm

Appropriation:
Ch. 7/07, 5225-801-0660 (AB 900) P $ 1,086,000
Ch. 7/07, 5225-801-0660 (AB 900) W $ 1,031,000
Ch. 7/07, 5225-801-0660 (AB 900) C $ 15,553,000
DF-14D, 3/11/11, Revised Project Costs P $ -291,000
DF-14D, 3/11/11, Revised Project Costs W $ -149,000
DF-14D, 3/11/11, Revised Project Costs C $ -728,000
DF-14D, 9/9/11, Revised Project Costs C $ -5,925,000
DF-14D, 3/9/12, Revised Project Costs C $ 168,000

Authorization:

Ch. 7/07

AB 900, as amended, appropriated $710.9 million Public Buildings Construction Fund (lease revenue bond authority) to the
California Department of Corrections and Rehabilitation (CDCR) for capital outlay to design and construct medical, dental and
mental health treatment or housing space for up to 6,000 inmates at existing prison facilities. In accordance with the provisions
of AB 900, on February 16, 2010, the Public Works Board approved the establishment of scope, cost, and schedule for the
Enhanced Outpatient Program Treatment and Office Space project at the California State Prison, Corcoran, and allocated
$17,670,000 from this appropriation for design and construction for this project. The total project cost of $17,670,000 includes
$1,086,000 for preliminary plans, $1,031,000 for working drawings, and $15,553,000 for construction ($11,505,000 contract,
$575,000 contingency, $685,000 A&E, $888,000 other project costs, and $1,900,000 agency retained items). Preliminary plans
will begin in February 2010 and be completed in February 2011. Working drawings will begin in February 2011 and be
completed in September 2011. Construction will begin in November 2011 and be completed in February 2013.

Project Schedule:

Phase Original Start | Original Complete Current Start Current Complete % Complete
P 2/10 2/11 2/10 3/11 100
W 2/11 9/11 3/11 9/11 100
C 11/11 2/13 9/11 2/13 30
Current comments on Schedule:

Fund Transfers:

Purpose Funds Encumbered Amount Type of Document
P Various as of 3/12 $691,912 Design Contracts
W 3/12 $609,321 Design Contracts
C 9/11 $7,059,000 C-220B 1732
C 6/12 $620,747 Various Contracts

Quarterly Activity Summary:
Installation of the block walls, structural steel/beams, and procurement activities continued onsite. IWL has completed underground
electrical and plumbing work as well as installation of the first floor door frames and finish slab.

Major Activity Next Quarter:
Block walls, structural steel columns/beams, and procurement activities. Begin top out for electrical and plumbing.

Major Issues:
None

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through viii).
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3/31/12

12/31/11

09/30/11

06/30/11

03/31/11

12/31/10

09/30/10

06/30/10

03/31/10

Chronological History

QUARTER END SUMMARY: Demolition, building over-excavation, and utility and guard tower relocation have been
completed and structural steel fabrication rebar work for the new building and parking lot construction have begun.

QUARTER END SUMMARY: Continued procurement and started construction to include demolition of catwalk and
guard tower, exposure of utilities, rerouting of the 10” water main, steel fabrication, removal of the high mast light, and
completion of excavation.

QUARTER END SUMMARY: The A/E construction support contract was re-negotiated reducing the scope of work,
since the construction phase will be primarily managed in-house by available A/E staff. WD’s were completed and
approved and recognition of the revised project cost was obtained from the PWB on 9/9/2011. DOF signed the DF 14D
on 9/21/2011.

QUARTER END SUMMARY: Commissioning consultant contract executed, notice to proceed signed on 5/4/11, CD
submittal completed and forwarded to stakeholders for review and comments on 6/29/11. Plans for an alternate means for
a smoke control system were forwarded to SFM for review and approval.

QUARTER END SUMMARY: PWRB approved preliminary plans and recognized revised project costs at the 3/11/11
meeting. CEQA compliance was filed on 2/22/10; statute of limitations ended on 3/28/10; and WD negotiations meeting
was held with design team on 3/29/11.

QUARTER END SUMMARY: Completed Architectural Program, Topographic Survey, Hazardous Materials,
Geotechnical and LEED Pre-Design Engineering Reports, Schematic Design, and proceeded toward completion of
preliminary plans.

QUARTER END SUMMARY:: Continued preliminary plans activities and completed A/E contract processing.

QUARTER END SUMMARY: AJ/E contract services scope and fee negotiations were conducted and completed.
Contract processing is currently underway and is anticipated to be complete in July.

QUARTER END SUMMARY: On 2/16/10, the PWB approved scope, cost and schedule and allocated AB 900 funding
for design and construction of this project. Commenced preliminary plan activities to select/negotiate fees for the A&E
consulting firm.

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through viii).
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CENTRAL CALIFORNIA WOMEN’S FACILITY

Facility A General Population/Enhanced Outpatient Program Treatment and Office Space
April through June 2012

Capital Outlay Analyst: Ken Swarm
Project Director: John Petropoulos

Appropriation:  Ch. 7/07, 5225-801-0660 (AB 900) P $ 1,007,000
Ch. 7/07, 5225-801-0660 (AB 900) w $ 972,000
Ch. 7/07, 5225-801-0660 (AB 900) C $ 15,764,000

Authorization:

Ch. 7/07

AB 900, as amended, appropriated $710.9 million Public Buildings Construction Fund (lease revenue bond authority) to the
California Department of Corrections and Rehabilitation (CDCR) for capital outlay to design and construct medical, dental, and
mental health treatment or housing space for up to 6,000 inmates at existing prison facilities. In accordance with the provisions
of AB 900, on November 15, 2010, the Public Works Board approved the establishment of scope, cost, and schedule and
allocated $17,743,000 from this appropriation for preliminary plans, working drawings and construction for this project. This
project will provide treatment and office space to support up to 124 General Population-Enhanced Outpatient Program inmates in
existing housing units. The total project cost of $17,743,000 includes $1,007,000 for preliminary plans, $972,000 for working
drawings, and $15,764,000 for construction ($12,009,000 contract, $600,000 contingency, $929,000 A&E, $925,000 other
project costs, and $1,301,000 agency retained items). Preliminary plans will begin in November 2010 and be complete in
October 2011. Working drawings will begin in November 2011 and be completed in May 2012. Construction will begin in
August 2012 and be completed in October 2013.

Project Schedule:

Phase | Original Start | Original Complete Current Start Current Complete % Complete
P 11/10 10/11 12/10 TBD 99
w 11/11 5/12 TBD TBD 0
C 8/12 10/13 TBD TBD 0
Current comments on Schedule: Project on hold
Fund Transfers:
Purpose Funds Encumbered Amount Type of Document
P Various as of 6/12 $692,187 Design Contracts
w
C

Quarterly Activity Summary:
CDCR filed with the Coleman Court a revised mental health bed plan on June 12, 2012. The plan reduces the scope of the project
from 124 GP EOP to 54 GP EOP and 10 ASU EOP inmate patients.

Major Activity Next Quarter:
Finalize information for scope and cost change and submit to PWB for approval and amend A/E contract to restart PP phase.

Major Issues:
None.

Chronological History

3/31/12 QUARTER END SUMMARY: CDCR developed a revised mental health bed plan reflecting the impacts of AB109

realignment.

12/31/11 QUARTER END SUMMARY: Project is on hold pending further assessment due to AB109 realignment.

09/30/11 QUARTER END SUMMARY: Continued with preliminary plan activities. Release of preliminary plans submittal to

JLBC is pending an examination of CDCR population as it will be affected by AB 109 realignment.

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through viii).
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06/30/11 QUARTER END SUMMARY: The Architectural Program was approved on 6/21/11. Design development meetings
were held with the final Conceptual Plan completed and approved by the project team on 6/22/11. Geotechnical Report
was received on 6/27/11.

03/31/11 QUARTER END SUMMARY:: Executed Program Manager and Architectural/Engineering services contracts.

12/31/10 QUARTER END SUMMARY: PWB approval of scope, cost, and schedule was obtained on 11/15/10. Development and

negotiation of Program Management and Architectural/Engineering services contracts are in progress. The CEQA Notice
of Exemption was filed and the litigation period expired on 11/23/10.

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through viii).
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CHUCKAWALLA VALLEY STATE PRISON

Wastewater Treatment Plant Improvements
April through June 2012

Capital Outlay Analyst: Kenneth C. Emerick
Project Director: Robert Palomba, DGS

Appropriation:  Ch. 47/06, 5225-301-0001(18) P $ 455,000
Ch 171/07, 5225-301-0001(15) P $ 550,000
Ch. 171/07, 5225-301-0001(15) w $ 724,000
Augmentation E/O# C07/08-75 w $ 69,000
Ch. 268-269/08, 5225-301-0660(3) C $ 25,331,000
Augmentation E/O# C08/09-15 w $ 209,000

Authorization:

Ch. 47/06

The amount of $455,000 is provided for preliminary plans to rehabilitate the trickling filter wastewater treatment plant at the
Chuckawalla Valley State Prison. The total estimated project cost is $6,145,000 (CCCI 4421), including working drawings for
$340,000 and $5,350,000 for construction. The estimated cost for construction includes $4,355,000 for construction contracts,
$305,000 for contingency, $475,000 for project administration, $105,000 for agency retained items, and $110,000 for other
project costs. Preliminary plans will begin in August 2006 and be complete by June 2007.

Ch. 171/07

The supplemental amount of $550,000 for preliminary plans and $724,000 for working drawings is provided for design of an
oxidation ditch treatment system at the wastewater treatment plant. The total estimated cost for this project is $24,736,000
(CCCI 4869), including a previous appropriation for preliminary plans in the amount of $455,000. The estimated future cost for
construction is $23,007,000 including $18,728,000 for construction contracts, $1,311,000 for contingency, $1,335,000 for project
administration, $120,000 for agency retained, and $1,513,000 for other project costs. Preliminary plans will begin in July 2007
and be complete in November 2007. Working drawings will begin in January 2008 and be complete in July 2008.

Ch. 268/269/08

The amount of $25,331,000 is provided for construction to replace the wastewater treatment plant trickling filter system with an
oxidation ditch system. The total estimated project cost is $27,129,000 (CCCI 4981), including previously approved preliminary
plans ($1,005,000) and working drawings ($793,000) funding. The construction cost includes $20,407,000 for construction
contracts, $1,429,000 for contingency, $1,562,000 for architectural and engineering services, $154,000 for agency retained items,
and $1,779,000 for other project costs. Construction will begin in January 2009 and be complete in January 2011.

Project Schedule:

Phase | Original Start | Original Complete Current Start Current Complete % Complete
P 8/06 6/07 3/07 3/08 100
w 1/08 7/08 3/08 4/10 100
C 1/09 1/11 10/10 10/12 80
Current comments on Schedule:

Fund Transfers:

Purpose Funds Encumbered Amount Type of Document

P 7/06 $ 455,000 Form 22, # 07004APMB
P 9/07 $ 550,000 Form 22, # 08041APMB
w 6/08 $ 793,000 Form 22, # 08215APMB
w 3/09 $ 209,000 Form 22 # 09098APMB
C 8/10 $16,235,750 Form 220 # 11005BPMB
C 3/12 $ 103,621 Agency Retained

C 3/12 $ 521,000 Form 220 # 12054BPMB

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through viii).
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Quarterly Activity Summary: Continued construction activities which included: submittals, potholing, modifications to clarifiers 1
and 2 and pump station 1, 16” piping and 20” piping, installation of bar screen, electrical duct banks and conductors, motors, and
controls at pump stations West and East, installation and testing of new conductors at clarifiers, loop testing and calibrating, start up
of the dry pit submersible, pull test of the anchor bolts for the stairs ways, fine grading and installation of pavement, modification to
the transfer structures, and start up of the clarifiers.

Major Activity Next Quarter:
Contractor will continue to work on: installation of the bypass pumps and head works at ISP, removal of existing bypass pumps,
completion of punch list items, close out of submittal activities, delivery and installation of the brine pipeline, and area 95 work.

Major Issues:
None

Chronological History

3/31/12 QUARTER END SUMMARY:: Performed clean water testing, installed temporary pipe to trickling filter, and tested; fiber
optics cable, Motor Control Centers (MCC’s), Variable Frequency Drives (VFD’s), dry transformer, panel board,
grounding system, and tied in CVSP and ISP flows. DOF approved funding for the unforeseen effluent pipeline
replacement.

12/31/11 QUARTER END SUMMARY: Halted work on area 95 due to an existing severely scaled effluent pipeline currently
impeding flows from the new pump station. Submitted a request to DOF on December 23, 2011 to fund and replace the
effluent pipeline from bid savings within the appropriation in the amount of $521,000. Major work on the Oxidation ditch
is complete and has been prepared for testing.

09/30/11 QUARTER END SUMMARY: Contractor has initiated: procurement, submittals, utility location, potholing, potholing
reports, oxidation ditch rebar, piping, outlet structures, steel decking, suspended slab, pump station, splitter box rebar and
concrete, Supervisory Control and Data Acquisition (SCADA) computers, deck conduits, transformer pad and transformer,
duct banks, temporary power at screening, operations and effluent operations.

06/30/11 QUARTER END SUMMARY:: Contractor has completed tree relocation, tank installation, containment area and coating,
oxidation ditch excavation, base and slab.

03/31/11 QUARTER END SUMMARY: Contractor has completed mobilization and is making progress on submittals,
procurement, tree relocation, utility location, oxidation ditch rebar, aggregate base and concrete slab, piping, and outlet
structures activities.

12/31/10 QUARTER END SUMMARY: Contractor mobilized the site, and initiated construction activities.

09/30/10 QUARTER END SUMMARY:: Bids were opened 7/15/10; low bidder disqualified due to non-compliance with DVBE
requirements; contract awarded to the lowest qualified bidder on 8/23/10; Form 220 to transfer construction funding to
DGS was approved by DOF on 8/11/10.

06/30/10 QUARTER END SUMMARY: Completed WDs. Obtained DOF approval of WDs/proceed to bid on 5/19/2010.

03/31/10 QUARTER END SUMMARY: Amended the engineer’s contract for soil sampling, revised the bid documents for 3
monitoring wells, and completed the SFM review.

12/31/09 QUARTER END SUMMARY: Continued working drawing activities.
09/30/09 QUARTER END SUMMARY:: Completed design work for the Activated Alumina Unit pump station.
06/30/09 QUARTER END SUMMARY:: Continued with working drawings.

03/31/09 QUARTER END SUMMARY: Form 22 approved for WD augmentation funds transfer to DGS-ARF. Working drawings
for the original project scope completed. Work initiated on design of the Activated Alumina Unit pump station.

12/31/08 QUARTER END SUMMARY: PWB approved scope change and augmentation to working drawings on 12/13/08.
Continued development of working drawings.

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through viii).
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09/30/08

06/30/08

03/31/08

12/31/07

09/30/07

06/30/07

03/30/07

12/31/06

09/30/06

QUARTER END SUMMARY: The 2008 Budget Act, approved 9/23/08, provided funding for construction.
Development of working drawings continued. Due to the long term brine management plan, a pump station is now
required to handle the regeneration waste from the AAU; subsequently, a request for scope change and augmentation to
working drawings is being prepared for submittal to DOF/PWB.

QUARTER END SUMMARY: Began working drawings.

QUARTER END SUMMARY: Received 3/14/08 PWB approval of preliminary plans and augmentation to working
drawings.

QUARTER END SUMMARY:: Preliminary plans have been received.

QUARTER END SUMMARY: Scope change and supplemental preliminary plan funding was approved in the 2007
Budget Act and the Report of Waste Discharge was submitted for review by the RWQCB, as required by the TSO.

QUARTER END SUMMARY': Due to pending scope change all activity on project has ceased.

QUARTER END SUMMARY: Implemented study recommendations to eliminate the trickling filters and proceed with
the oxidation ditch option. Assembled and submitted the proposal for a scope change and a subsequent augmentation in
the amount of $85,000 for working drawings to be presented and approved at the February 2007 PWB. Subsequently the
PWB item was withdrawn and will be included in a future request for working drawings.

QUARTER END SUMMARY:: Completed the agronomic study and proceed with review of the study recommendations.

QUARTER END SUMMARY: Preliminary plans were approved in the FY 2006/07 State Budget. Design awarded to
Carollo Engineers, and negotiations for an agronomic study have been completed.

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through viii).
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CORRECTIONAL TRAINING FACILITY

Solid Cell Fronts
April through June 2012

Capital Outlay Analyst: Paul Keiley
Project Director: Carmelito Cataylo

Appropriation:  Ch. 171/07, 5225-301-0001 (4) P $ 405,000
Ch. 268/269/08, 5225-301-0001(4) wW $ 498,000
As reappropriated by
Ch. 33/2011, 5225-491, 0001(2) w $ 258,000

Authorization:

Ch. 171/07

The amount of $405,000 is provided for preliminary plans to replace the existing barred cell fronts/doors with solid cell
fronts/doors and updating the locking mechanisms in 144 cells in the O-Wing. Modifications will also be required to the existing
heating/ventilation and electrical systems, and the addition of local fire alarm and fire suppression systems. The total cost of this
project is $6,486,000 (CCCI 4867). The estimated future cost of $6,081,000 includes $426,000 for working drawings and
$5,655,000 for construction. The cost for construction includes $4,524,000 for construction contracts, $317,000 for contingency,
$489,000 for project administration, $145,000 for agency retained items, and $180,000 for other project costs. Preliminary plans
will begin in August 2007 and be complete in June 2008.

Ch. 268/269/08

The amount of $498,000 is provided for working drawings to complete design for the replacement of barred cell fronts/doors
with solid cell fronts/doors in the administrative segregation unit in O Wing. The total estimated cost of this project is
$7,009,000 (CCCI 4999), including previously approved preliminary plans funding ($405,000). The estimated future cost for
construction is $6,106,000, including $4,701,000 for construction contracts, $329,000 for contingency, $489,000 for architectural
and engineering services, $145,000 for agency retained items, and $442,000 for other project costs. Working drawings will
begin in August 2008 and be complete in April 2009.

Project Schedule:

Phase Original Start | Original Complete Current Start Current Complete % Complete
P 8/07 6/08 9/07 4/08 100
w 8/08 4/09 12/08 12/11 100
C
Current comments on Schedule:

Fund Transfers:

Purpose Funds Encumbered Amount Type of Document
P Various as of 3/08 $223,251 Design Contract
w Various as of 1/09 $288,084 Design Contract
C

Quarterly Activity Summary:
No activity scheduled.

Major Activity Next Quarter:
None

Major Issues:
Project activity contingent upon construction phase funding.

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through viii).
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3/31/12

12/31/11

09/30/11

06/30/11

03/31/11

12/31/10

09/30/10

06/30/10

03/31/10

12/31/09

09/30/09

06/30/09

03/31/09

12/31/08

09/30/08

06/30/08

03/31/08

12/31/07

09/30/07

Chronological History
QUARTER END SUMMARY:: No activity scheduled

QUARTER END SUMMARY: Additional fire alarm details will be added to plans by CDCR in-house staff during
construction phase of project. Construction phase is contingent upon funding.

QUARTER END SUMMARY: CDCR was unable to negotiate an appropriate fee with design firm; additional fire alarm
details will be added to plans by CDCR in-house staff.

QUARTER END SUMMARY: The 2011 Budget Act, enacted on 6/30/2011, re-appropriated FY 2008-09 WD funding in
order to address SFM requirements/design issues that are necessary to complete working drawings and proceed to bid.

QUARTER END SUMMARY:: SFM has approved WD’s, but has stated additional requirements must be met to reach full
compliance. Additional A/E services are necessary to address this. Therefore, the WD appropriation has been submitted
for re-appropriation in the 2011 Budget Act in order to address this issue.

QUARTER END SUMMARY: Completed WD’s and acquired SFM review and approval, pending minor design
modifications.

QUARTER END SUMMARY:: Continued WD activities.

QUARTER END SUMMARY: WD phase, including SFM signoff under review with incorporation of lessons learned
from CIM and CMF cell front projects.

QUARTER END SUMMARY': Reviewed/addressed SFM design review comments on working drawings.

QUARTER END SUMMARY:: The working drawings were submitted to the SFM for review and approval.

QUARTER END SUMMARY: Incorporated SFM, DSRS, CTF, and PMB comments as well as lessons learned from
CIM and CMF cell front projects into final 100 percent working drawings. DGS forwarded the Due Diligence completion
notice dated 7/22/09, with no exceptions or recommendations for further actions.

QUARTER END SUMMARY: Initiated due diligence activities. Continued working drawings activities.

QUARTER END SUMMARY:: Conducted site visit with consultants and continued working drawings

QUARTER END SUMMARY: Working drawing phase was initiated. Negotiations for design services were completed.
Scheduled site visit with consultant to begin working drawing efforts.

QUARTER END SUMMARY: PWB approval of preliminary plans and proceed to working drawings on 7/11/08. The
2008 Budget Act, approved 9/23/08, provided funding for working drawings. Fee negotiations for working drawing
activities completed.

QUARTER END SUMMARY:: Preliminary plans have been reviewed by stakeholders.

QUARTER END SUMMARY: Norne.

QUARTER END SUMMARY: Completed A/E site visits with stakeholders.

QUARTER END SUMMARY': Negotiations with firms for the design phase have been completed.

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through viii).
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DEUEL VOCATIONAL INSTITUTION

Groundwater Treatment/Non-Potable Water Distribution System
April through June 2012

Capital Outlay Analyst: Paul Keiley
Project Director: John Spain

Appropriation:  Ch. 208/04, 5240-301-0001(3) P $ 570,000
Augmentation E/O # C04/05-71 P $ 54,000
As reappropriated by
Ch. 38/39/05, 5225-491 P $ 570,000
Ch. 38/39/05, 5225-301-0001(9) W $ 1,088,000
Augmentation E/O #C05/06-29 \W $ 220,000
Ch. 47/06, 5225-301-0001(6) C $ 27,123,000
As reappropriated by
Ch. 01/09 5225-491 Cc $ 27,123,000
Augmentation E/O # C06/07-41 C $ 3,534,000
Augmentation E/O#C07/08-76 C $ 369,000

Authorization:

Ch. 208/04

The amount of $570,000 is provided for preliminary plans to design a reverse osmosis water treatment system to bring the
institution’s domestic water supply into compliance with Title 22 regulations, and a non-potable water distribution system to
separate the treated water from water used for landscaping, dairy, and industrial use. The estimated future project cost for
working drawings is $751,000 and $9,304,000 for construction. The future cost of construction includes $8,340,000 (CCCI
4100) for construction contracts, $348,000 for contingency, $580,000 for project administration, and $36,000 for agency retained
items. Preliminary plans will begin in July 2004 and completed by March 2005. Working Drawings will begin in July 2005 and
completed by October 2005. Construction will begin in January 2006 and be completed by August 2006.

Ch. 38/39/05

The amount of $1,088,000 is provided for working drawings to design a reverse osmosis water treatment system to bring the
institution’s domestic water supply into compliance with Title 22 regulations, and a non-potable water distribution system to
separate the treated water from water used for landscaping, dairy, and industrial use. The total estimated project cost is
$24,512,000, including previously approved preliminary plans of $624,000. The future cost of construction is $22,800,000
which includes $20,447,000 (CCCIl 4328) for construction contracts, $1,022,000 for contingency, $544,000 for project
administration, $112,000 for agency retained items, and $675,000 for other project costs. Working drawings will begin in July
2005 and be complete by July 2006.

Ch. 47/06

The amount of $27,123,000 is provided for construction to build a reverse osmosis water treatment system to bring the
institution’s domestic water supply into compliance with Title 22 regulations, and a non-potable water distribution system to
separate the treated water from water used for landscaping, dairy, and industrial use. The total estimated project cost is
$29,055,000 (CCCI 4587), including previously approved preliminary plans for $624,000, and working drawings for $1,308,000.
The estimated construction cost of $27,123,000 includes $23,240,000 for construction contracts, $1,162,000 for contingency,
$1,630,000 for project administration, $195,000 for agency retained items, and $896,000 for other project costs. Construction
will begin in September 2006 and be complete by May 2008.

Project Schedule:

Phase Original Start | Original Complete Current Start Current Complete % Complete
P 7/04 3/05 10/04 7/05 100
W 7/05 7/06 7/05 7/06 100
C 9/06 5/08 2/07 8/12 99
Current comments on Schedule: Schedule delay due to repair of the vapor compressor.

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through viii).
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Fund Transfers:

Purpose Funds Encumbered Amount Type of Document

P 10/04 $ 610,186 Design Contract

W 7/05 $ 1,299,856 Design Contract

C 1/07 $ 448,112 Form 22, # 07005 ACSB
C 1/08 $ 115,647 Form 22, # 08332 APSB
C 11/09 $ 35051 Form 22, # 10036 APSB
C 1/10 $ 10,800 Form 22, # 10051 APSB
C 12/10 $ 42,600 Form 22, # 11021 APSB
C 4/11 $ 22,720 Form 22, # 11108 APSB
C 9/11 $ 25160 Form 22, # 12001 APSB
C Various as of 6/12 $30,049,138 Construction Contracts

Quarterly Activity Summary:

The plant was shut down in May of 2012 for non-destructive testing of the vapor compressor. Tests identified damage to the vapor
compressor’s impeller shaft, sleeve and housing.

Major Activity Next Quarter:

Perform repairs to the vapor compressor and ancillary plant systems. Upon completion of these repairs, the plant will be scheduled to
restart and resume operations.

Major Issues:

None.

3/31/12

12/31/11

09/30/11

06/30/11

03/31/11

12/31/10

09/30/10

06/30/10

Chronological History

QUARTER END SUMMARY: Completed repairs to the BCS’s heat exchanger and other plant systems. Plant resumed
full operation on 1/23/2012: repair to the brine ponds are being evaluated.

QUARTER END SUMMARY: The plant remains off line while the contractor repairs the Brine Concentrator System
(BCS) and RO plant. Contractor waiting for new titanium plates to repair heat exchanger, scheduled for delivery in
January 2012; vapor compressor repairs completed.

QUARTER END SUMMARY: Plant remains off line for continued repairs to the Brine Concentrator System (BCS) and
RO system. Contractor discovered significant corrosion on the primary heat exchanger plates. New titanium heat
exchanger plates have been ordered and are scheduled to be delivered December 2011.

QUARTER END SUMMARY: Contractor completed repairs to the brine pond liners and the vapor compressor, and
continued repairs to the Brine Concentrator System (BCS). Construction completion continues to be delayed due to BCS
repairs, and the subsequent restart of the RO Plant and a reevaluation of the compatibility of materials used in all
components of the plant.

QUARTER END SUMMARY: Contractor began testing and repair of leaks in brine ponds. Contractor received the vapor
compressor parts and began repairs to the Brine Concentrator System (BCS) for the RO plant.

QUARTER END SUMMARY: The plant remains off line while the contractor repairs the vapor compressor and leaks in
the brine ponds. The brine ponds are ready for the contractor to begin testing for leaks. The testing and repair plan has
been conditionally approved by the RWQCB. The contractor has not confirmed the delivery date for the vapor compressor
repair parts.

QUARTER END SUMMARY:: Plant remains off line while the contractor repairs the vapor compressor and leaks in the
brine ponds. Contractor verified that the vapor compressor parts have been ordered. The brine pond testing and repair plan
has been submitted to the RWQCB for approval. Project completion delayed six months.

QUARTER END SUMMARY: The vapor compressor, a component of the brine concentrator has failed while DVI was
lowering the ponds so the contractor could proceed with the pond leak detection process. CDCR and the contractor are
investigating the cause of the compressor failure. Carollo Engineers and Overaa Construction developed and submitted a
final pond leak repair plan to the RWQCB if the pond leakage is confirmed through the leak detection process. The A/E

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through viii).
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firm and contractor determined the need for associated design changes to address the potential leak repairs that may be
necessary to meet permit requirements.

QUARTER END SUMMARY: CDCR met with the RWQCB to present the proposed plan for repair of the brine ponds.
Executed contract with Carollo Engineers to provide technical support through the pond repair process.

QUARTER END SUMMARY:: The leaks detected in the brine evaporation ponds are being addressed as a warranty issue
with the contractor. The contractor is developing a plan to repair the leaks; however, the repairs may require design
changes in order to meet DVI’s permit requirements. Continued to troubleshoot issues with the Brine Concentrator
System equipment failures.

QUARTER END SUMMARY:: Discussions with contractor regarding performance issues related to the Reverse Osmosis
membrane, brine pond liners, and the brine concentrator. Readings from the leak detection system indicates that one or
more brine evaporation ponds are seeping in excess of design tolerances. The contractor is currently investigating.

QUARTER END SUMMARY: The contractor completed the seven-day operational test of the new water treatment
system. The institution began full time operation of the system on 6/22/09.

QUARTER END SUMMARY: Contractor successfully started Brine Concentrator and Reverse Osmosis treatment
systems. Seven day operational test under way and project close out has begun.

QUARTER END SUMMARY:: Contractor continued construction of the reverse osmosis plant’s mechanical and electrical
systems.

QUARTER END SUMMARY: The contractor continued construction of the RO plant’s metal building and the
mechanical and electrical systems. The Closure and Post Closure Maintenance Plan for the brine ponds was submitted to
the RWQCB.

QUARTER END SUMMARY': The Brine Concentrator was delivered and erected.

QUARTER END SUMMARY: The foundation system for the RO building and associated structure are complete. The
300,000 gallon non-potable water storage tank has been completed and painted. Erection of the non-potable water pump
station has begun.

QUARTER END SUMMARY: The brine pond liner system is installed and the contractor is constructing the inner pond
berms. Construction work continues on the foundation systems for the water treatment plant. The foundation system for
the nonpotable water pump station is complete and the 300,000 gallon nonpotable water storage tank has been erected.

QUARTER END SUMMARY: The contractor completed fill pads for RO plant and brine ponds, and continued site work
and piping.

QUARTER END SUMMARY:: Construction of the fill pads for the non-potable pump station and RO facility is complete.
The contractor has begun placing fill for the evaporation ponds. The monitoring wells have been installed.

QUARTER END SUMMARY: CDCR received a 13 percent augmentation of the construction appropriation. The
construction contract has been awarded and construction began in February 2007 on the fill pad for the plant. The
RWQCB has received and approved the Construction Quality Assurance Plan.

QUARTER END SUMMARY:: At the rebid opening on December 7th, Overaa was the apparent low bidder with a base
bid of $26,536,000 and $25,219,000 for the deductive alternate. Both amounts are within augmentation range. DOF is
supportive of the 13 percent augmentation request so we won’t need to proceed with the deductive alternate option.

QUARTER END SUMMARY: Working drawings were completed on 5/1/06. Two contractors submitted bids on
9/12/06, ranging from $28,100,000 to $30,129,000. KCEM’s analysis of the low bid indicated it is sound and correct for
current conditions; however, the low bid exceeds the State’s estimate by 23.05 percent. Two options are being evaluated
and will be discussed with DOF at a meeting scheduled for 10/5/06. Option 1 would remove the Nonpotable Water Pump
Station from the scope of work to reduce overall project cost. Option 2 would revert the existing appropriation and seek a
new appropriation in the State Budget for FY 2007/08.

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through viii).
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QUARTER END SUMMARY: Working drawings were completed on 5/1/06. The RWQCB approved the WDR for the
operation of the Class 2 Surface Impounds. The project team continued to work on revolving outstanding issues: 1)
temporary power connection for construction trailers; 2) settlement of the BC. Solution may include additional loading of
the BC foundation prior to installation of the BC.

QUARTER END SUMMARY: The DOF supports CDCR’s request for additional construction funding in FY 2006/0707.
The RWQCB has requested additional clarification and some design changes regarding the brine ponds, including raising
the bottom of the brine ponds by two feet. The 100 percent working drawings will be available for review in mid April
2006.

QUARTER END SUMMARY: PWB approved a $220,000 augmentation to the working drawings on 10/7/05. The
75 percent working drawings revised construction estimate reflects a funding need of $4,700,000 in additional construction
costs for a total of $27,500,000. The most significant increase in cost is due to the site work. The original estimates used
native structural fill to meet the 126,000 cubic yards of fill needed for the project. However, no on-site or local source of
soil has been identified; therefore, the estimate has been revised to reflect imported fill at a substantial increase in unit
costs. The revised estimate also includes necessary soil mitigation measures, including surcharging the fill pads and
installing wick drains. Carollo Engineers recommend a 7,500 KVA substation rather than 5,000 KVVA to handle anticipated
electrical load.

QUARTER END SUMMARY: Preliminary plans were approved at the July 2005 PWB. A 20 day letter was prepared for
the DOF to request an augmentation of $220,000 to the working drawing phase of the project. CDCR will meet with DOF
in October 2005 to discuss the request. Due to changes in PG&E rules, the design team determined that a new substation
will be needed to power the plant. A COBCP was prepared and submitted in the August Revision.

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through viii).
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DEUEL VOCATIONAL INSTITUTION

Solid Cell Fronts
April through June 2012

Capital Outlay Analyst: Paul Keiley
Project Director: Carmelito Cataylo

Appropriation:  Ch. 171/07, 5225-301-0001 (5) P $ 405,000
Authorization:

Ch. 171/07

The amount of $405,000 is provided for preliminary plans to replace the existing barred cell fronts/doors with solid cell
fronts/doors and updating the locking mechanisms in 144 cells in the K Wing. Modifications will also be required to the existing
heating/ventilation and electrical systems and the addition of local fire alarm and fire suppression systems. The estimated cost is
$6,429,000 (CCCI 4867). The estimated future cost of $6,024,000 includes $426,000 for working drawings and $5,598,000 for
construction. The construction cost includes $4,479,000 for construction contracts, $313,000 for contingency, $482,000 for
project administration, $145,000 for agency retained, and $179,000 for other project costs. Preliminary plans will begin in
August 2007 and be complete in June 2008.

Project Schedule:

Phase | Original Start | Original Complete Current Start Current Complete % Complete
P 8/07 6/08 9/07 4/08 100
wW
C

Current comments on Schedule:

Fund Transfers:
Purpose Funds Encumbered Amount Type of Document
Various as of 12/09 $211,564 Design Contract

P
W
C

Quarterly Activity Summary:
None

Major Activity Next Quarter:
None

Major Issues:
Working drawings commencement is pending future funding.

Chronological History
3/31/12 QUARTER END SUMMARY: None.
12/31/11 QUARTER END SUMMARY: None.
09/30/11 QUARTER END SUMMARY: None
06/30/11 QUARTER END SUMMARY:: None.
03/31/11 QUARTER END SUMMARY': None.

12/31/10 QUARTER END SUMMARY: None.

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through viii).
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09/30/10 QUARTER END SUMMARY': None.
06/30/10 QUARTER END SUMMARY:: None.
03/31/10 QUARTER END SUMMARY': None.
12/31/09 QUARTER END SUMMARY: None.

09/30/09 QUARTER END SUMMARY:: DGS forwarded the Due Diligence completion notice dated 7/22/09, with no exceptions
or recommendations for further actions. Preliminary plans were approved by PWB on 9/14/09.

06/30/09 QUARTER END SUMMARY: Submitted PWB agenda item to DOF for approval of preliminary plans. Initiated due
diligence activities.

03/31/09 QUARTER END SUMMARY:: Continued development of PWB agenda item for approval of preliminary plans.
12/31/08 QUARTER END SUMMARY: Preparation of documentation for PWB submittal to approve preliminary plans.
09/30/08 QUARTER END SUMMARY: None.

06/30/08 QUARTER END SUMMARY:: Completed preliminary plans.

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through viii).
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DEWITT NELSON CORRECTIONAL FACILITY
April through June 2012

Capital Outlay Analyst: Paul Keiley
Project Director: Mike Meredith

Appropriation:  Ch. 7/07, 5225-801-0001 (AB 900) S $ 169,000
Ch. 7/07, 5225-801-0660 (AB 900) P $ 9,670,000
Ch. 7/07, 5225-801-0660 (AB 900) w $ 12,442,000
Ch. 7/07, 5225-801-0660 (AB 900) C $ 166,056,000
DF 14-D, 8/12/11, Revised Project Costs P $- -9,670,000
DF 14-D, 8/12/11, Revised Project Costs w $- 12,442,000
DF 14-D, 8/12/11, Revised Project Costs C $-166,056,000
DF 14-D, 8/12/11, Revised Project Costs PC/CD $ 6,659,000
DF 14-D, 8/12/11, Revised Project Costs D-B $ 160,199,000

Authorization:

Ch. 7/07

AB 900, as amended, appropriated $1.8 billion Public Buildings Construction Fund (lease revenue bond authority) to the
California Department of Corrections and Rehabilitation (CDCR) for capital outlay to design, construct, or renovate housing
units, support buildings, programming space in order to add up to 12,000 new beds at existing prison facilities. In accordance
with provisions of AB 900, on June 14, 2010, the Public Works Board approved establishment of the scope, cost, and schedule,
to convert the existing, deactivated DeWitt Nelson Youth Correctional Facility, to an adult male Level Il correctional facility, the
DeWitt Nelson Correctional Facility (DeWitt) Stockton in San Joaquin County in Phase | of the Infill Beds Program, and
allocated $188,168,000 from this appropriation for design and construction for this project. The total project cost includes
$169,000 for Studies; $9,670,000 for preliminary plans, $12,442,000 for working drawings, and $166,056,000 for construction
($124,266,000 contract, $8,699,000 contingency, $7,394,000 A&E, $14,277,000 other project costs, and $11,420,000 agency
retained items). Preliminary plans will begin in June 2010 and be completed in March 2011. Working drawings will begin in
March 2011 and be completed in October 2011. Construction will begin in January 2012 and be completed in September 2013.

Project Schedule (Design Build):

Phase Original Start | Original Complete Current Start Current Complete % Complete
PC&CD 6/10 3/11 6/10 8/11 100
D/B 3/11 10/11 7/12 3/14 0
Current comments on Schedule:
Fund Transfers:

Purpose Funds Encumbered Amount Type of Document
S 12/09 $ 168,592 Project Management Contract
PC&CD Various as of 6/12 $4,338,801 Various Contracts
D/B 6/12 $130,750,211 Various Contracts

Quarterly Activity Summary:

A Pooled Money Investment Board loan was approved on May 16, 2012, and the Department of Finance approved the award of the

design-build contract on June 21, 2012.

Major Activity Next Quarter:
Issue the Notice to Proceed to the design-build contractor. Commence design and site demolition and preparation activities.

Major Issues:
None.

3/31/12

realignment.

Chronological History

QUARTER END SUMMARY: CDCR developed a revised mental health bed plan reflecting the impacts of AB109

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through viii).
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12/31/11

09/30/11

06/30/11

03/31/11

12/31/10

09/30/10

06/30/10

QUARTER END SUMMARY: Design-Build contractor selection process completed on 11/18/11. Further activities on
this project are on hold pending evaluation of the impact of AB 109 realignment.

QUARTER END SUMMARY: PWB authorized the project to proceed with the RFP on 8/12/11. RFP issued on 8/30/11
which initiated selection of the Design/Build entity.

QUARTER END SUMMARY: Design-Build qualification interviews conducted on 5/11/11; held discussions with DOF
regarding revised scope change; submitted PWB Agenda Item for approval of scope change, approval of performance
criteria & concept drawing, and revised project costs.

QUARTER END SUMMARY: Continued work on PP/Executive Summary for D-B Performance Criteria and Concept
Drawings (PC/CD) submittal. Continued work on RFP.

QUARTER END SUMMARY: DOF granted approval of Design-Build project delivery method on 10/22/10, JLBC did
not concur with proposed scope change. Final EIR approved 12/30/10. Continued work on PP/Executive summary for D-B
Performance Criteria and Concept Drawings submittal.

QUARTER END SUMMARY: Initiated project programming. The EIR was released for public comment; submitted
PWB agenda item for scope change; submitted letter to DOF requesting Design-Build authority for this project.

QUARTER END SUMMARY: PWB approved scope, cost and schedule on 6/14/2010.

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through viii).
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FOLSOM STATE PRISON

Convert Officers and Guards Building to Office Space
April through June 2012

Capital Outlay Analyst: Paul Keiley
Project Director: Mike Miller

Appropriation:  Ch. 47/06, 5225-301-0001(9) P $ 410,000
Ch. 171/07, 5225-301-0001 (6) W $ 370,000
Augmentation E/O # C08/09-13 w $ 255,000
Ch. 268/269/08, 5225-301-0660 (.3) Cc $ 6,768,000

Authorization:

Ch. 47/06

The amount of $410,000 is provided for preliminary plans to renovate the officers and guards building at Folsom State Prison to
provide additional office, program and storage space for administration staff, inmate records, custody functions, and counseling
staff. The total estimated project cost is $5,771,000 (CCCI 4435), including $355,000 for working drawings and $5,006,000 for
construction. The amount for construction includes $3,990,000 for construction contracts, $279,000 for contingency, $249,000
for project administration, $208,000 for agency retained items, and $280,000 for other project costs. Preliminary plans will begin
in August 2006 and be complete by June 2007.

Ch. 171/07

The amount of $370,000 is provided for working drawings to renovate the officers and guards building to usable office space for
administrative, custody and record office personnel. The estimated total project cost is $6,035,000 (CCCI 4599), which includes
previously approved preliminary plans in the amount of $410,000. The estimated future project cost of $5,255,000 for
construction, includes $4,137,000 for construction contracts, $290,000 for contingency, $294,000 for project administration,
$224,000 for agency retained, and $310,000 for other project costs. Working drawings will begin in August 2007 and be
complete in June 2008.

Ch. 268/269/08

The amount of $6,768,000 is provided for construction to renovate the Officer and Guard’s Building into usable office space to
accommodate court mandated medical and mental health programs. The total estimated cost of the project is $7,548,000 (CCCI
4983), including previously approved preliminary plans ($410,000) and working drawings ($370,000) funding from the General
Fund. The construction cost includes $4,930,000 for construction contracts, $345,000 for contingency, $432,000 for architectural
and engineering services, $654,000 for agency retained items, and $407,000 for other project costs. Construction will begin in
September 2008 and be complete in November 2009.

Project Schedule:

Phase | Original Start | Original Complete Current Start Current Complete % Complete
P 8/06 6/07 7/06 10/07 100
w 8/07 6/08 10/07 9/09 100
C 9/08 11/09 2/10 4/12 100
Current comments on Schedule:
Fund Transfers:

Purpose Funds Encumbered Amount Type of Document
P 7/06 $ 410,000 Form 22, 07016 APMB
P 9/09 $ -18,393 Partial Return of Funds, P910100
w 10/07 $ 370,000 Form 22, 08040APMB
W 1/09 $ 254,530 Form 22, 09013APMB
C 01/10 $6,768,000 Form 220B # 1691

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through viii).
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Quarterly Activity Summary:
Completed punch list work items. Project is complete and will be removed from the next quarterly report.

Major Activity Next Quarter:

None

Major Issues:

None

3/31/12

12/31/11

09/30/11

06/30/11

03/31/11

12/31/10

09/30/10

06/30/10

03/31/10

12/31/09

Chronological History

QUARTER END SUMMARY:: Certificate of Occupancy issued by SFM on 2/29/2012. Completed construction on third
floor flooring, second floor restroom fixtures, ceiling in maintenance areas, and exterior pole lighting. Completed walk-
thru on 3/7/2012; developed punch list to complete project work.

QUARTER END SUMMARY: All windows, doors, cabinets and countertops, as well as HVAC condenser housing
installed; telecommunications, elevator, electrical tie-in, and entry slab completed; SFM granted conditional occupancy on
12/1/11.

QUARTER END SUMMARY: Manufacture and installation of replacement windows is partially complete. Received and
installed wet transformer and switchgear; medium voltage termination, splicing, and testing contract processed;
telecommunications work 70 percent complete; completed hazardous materials monitoring and abatement work; received
and approved submittals for elevator installation; continued drywall installation and painting interior of window openings,
as well as construction of 3 granite window bucks.

QUARTER END SUMMARY: Dry transformer delivered; window contractor given NTP for window replacement;
medium voltage termination, splicing, and testing contract developed; hazardous materials observation, monitoring and
removal contract awarded and hazardous materials removed from first floor of building; contract awarded for elevator
installation; telecommunication contractor issued a NTP; and second floor has received first coat of paint.

QUARTER END SUMMARY: Finalized window replacement agreement with SHPO; window replacement invitation to
bid was released on 3/24/11. Completed A/E and SFM review of fire alarm and fire sprinkler submittals, and awarded fire
alarm and fire sprinkler contract. Initiated contracts for abatement and monitoring of hazardous materials; hazmat
abatement vendor walk through conducted on 3/30/11. Elevator vendor walk through conducted on 3/1/11, and bid
opening completed on 3/9/11. Vendor for transformer and switchgear has been selected.

QUARTER END SUMMARY: Obtained final lead and asbestos lab results; finalized abatement contract items. Resolved
change order #4, and procured related materials. Fire alarm and sprinkler contract awarded, contractor providing
submittals to A&E and SFM for review; DGS reviewed scope of work for restoring the windows as well as contacting the
State Historic Preservation Office to address the potential of replacing the existing windows.

QUARTER END SUMMARY:: Change order #4 under review to overcome site conditions relating to the replacement of
transformers, switchboards, feeder, etc. Additional lead and asbestos testing is required prior to finalizing abatement
contract. Coring for placement of telecommunications conduit has commenced. Potential vendors have walked the job site
to develop bids to restore the existing windows, per plan.

QUARTER END SUMMARY: Completed the lay-down yard, and building perimeter fence installed. Started steel stud
framing for office walls. Contract specifications submitted for the asbestos and lead abatement contract. Completed
agreement with DGS for construction consulting services, AE approved revised DGS drawings for removal of existing
load bearing walls, in response to contractor’s RFI.

QUARTER END SUMMARY:: Form C220B for IWL construction approved by DOF on 1/12/2010. Project walk-through
conducted on 2/9/2010. Start-up meeting held 2/18/2010. A/E investigated load bearing walls on third floor in response to
RFI filed by contractor. Began work on lay-down yard.

QUARTER END SUMMARY: January 2010 PWB Agenda Item sent to DOF for use of IWL; also requesting approval of
working drawings and to proceed to construction. Approval was granted at the 12/21/09, PWB Screening Meeting. IWL
construction schedule prepared, which reflects 17 month construction duration.

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through viii).
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QUARTER END SUMMARY:: Working drawings completed, submitted to SFM for approval; review of construction
documents to determine feasibility of using IWL to complete construction.

QUARTER END SUMMARY: Working drawings on schedule, due diligence completed. Project Manual Divisions 01
and 02 are 95 percent complete. Project is on schedule.

QUARTER END SUMMARY: Continued working drawing activities. Revise hazmat report to include asbestos
abatement. Revise due diligence to expand footprint of project to include entire building due to change in construction
funding from General Fund to Lease Revenue Bond funding.

QUARTER END SUMMARY: DOF approved augmentation request on 12/13/08.

QUARTER END SUMMARY:: The 2008 Budget Act, approved 9/23/08, provided funding for construction. Resolved
SHRC and OHP design issues; subsequently, a request for working drawings augmentation is being developed for
submittal to DOF/PWB.

QUARTER END SUMMARY: The DGS architect met with the SHRC and conducted site visits at FSP to clarify window
design and project bid deductive alternates. SHRC is in agreement with filling in some windows with granite block; they
are more concerned with the exterior appearance of the windows than changes to the interior windows. The granite block
to fill in the windows will be shipped from Wisconsin, as this is the only vendor that does the type of granite work that is
required. The architect is working on the design of the deductive alternates.

QUARTER END SUMMARY: Completion of 50 percent WD in March 2008 indicate that construction costs have
increased due to unanticipated alterations for building egress path/stairs as required by the SFM, structural floor bracing on
the second floor, increased restroom plumbing fixtures due to changes in the Uniform Plumbing Code, and an increase in
hazardous materials abatement quantities.

QUARTER END SUMMARY:: Form 22 to transfer working drawing funds was signed by DOF 10/17/07.

QUARTER END SUMMARY: Received approval at the 7/13/07 PWB to proceed to WD, and the 2007 Budget Act
contained an appropriation of $370,000 for WD. A DGS Form 22 to transfer funds was received by CDCR 9/11/07, and
is currently at DOF for approval. Upon approval of the Form 22 and transfer of funds, WD will begin.

QUARTER END SUMMARY:: The CDCR prepared a PWB package requesting approval of PP and proceed to WD.
QUARTER END SUMMARY:: Final project cost estimate and documents delivered to CDCR on 2/13/07.

QUARTER END SUMMARY: Met with SHPO on 10/05/06. SHPO approved the project as currently proposed. On
12/11/06, CDCR received a complete set of PP.

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through viii).
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FOLSOM STATE PRISON

Renovate Branch Circuit Wiring, Building # 5
April through June 2012

Capital Outlay Analyst: Paul Keiley
Project Director: Mike Miller

Appropriation:  Ch. 50/99, 5240-301-0001(10) PW $ 61,000
Augmentation #C99/00-58 $ 2,000
As reappropriated by
Ch. 52/00, 5240-301-0001 PW $ 61,000
Ch. 268/269/08, 5225-301-0001 (7) wC $ 1,876,000
As reappropriated by
Ch. 01/09, 5225-491 wC $ 1,876,000

Authorization:

Ch. 50/99

The budget provides $61,000 for preliminary plans ($33,000) and working drawings ($28,000) to remove and replace the branch
circuit wiring systems and interior lights throughout Building #5, including cells, offices, storage and other miscellaneous areas.
The total estimated project cost is $844,000 and includes future costs for construction of $783,000, including $618,000 (CCCI
3847) for C, $43,000 for contingency, $74,000 for project administration, and $48,000 for agency retained items. Preliminary
plans will begin by August 1999 and be completed by February 2000. Working drawings will begin by February 2000 and be
completed by November 2000

Ch. 268/269/08

The amount of $1,876,000 is provided for working drawings ($158,000) and construction ($1,718,000) to upgrade the branch
circuit wiring system in Building No. 5 to meet current safety codes. The total estimated cost of this project is $1,910,000 (CCCI
4851), including previously approved preliminary plans funding ($34,000). The construction cost includes $1,262,000 for
construction contracts, $88,000 for contingency, $161,000 for architectural and engineering services, $150,000 for agency
retained items, and $57,000 for other project costs. Working drawings will begin in August 2008 and be complete in
December 2008. Construction will begin in February 2009 and be complete in October 2009.

Project Schedule:

Phase | Original Start | Original Complete Current Start Current Complete % Complete
P 8/99 2/00 10/99 5/00 100
w 8/08 12/08 12/08 9/09 100
C 2/09 10/09 1/10 4/12 100
Current comments on Schedule:
Fund Transfers:

Purpose Funds Encumbered Amount Type of Document
P 2/00 $ 34,000 Form 22, #107031 (includes Exec. Order Augmentation)
wW 11/08 $ 158,000 Form 22, # 09041APSB
C 11/09 $1,718,000 Form C-22B 1685

Quarterly Activity Summary:
Installed ballasts in light fixtures identified during walk-thru. Project is complete and will be removed from the next quarterly report.

Major Activity Next Quarter:

None

Major Issues:
None

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through viii).
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12/31/08

09/30/08

Chronological History

QUARTER END SUMMARY: Completed A, B, C, and D block lighting; walk-thru completed on 3/14/2012; developed
punch list for final project work items to be performed.

QUARTER END SUMMARY: Connected medium voltage electrical at O & G building switchgear to building # 5 cell
lighting electrical distribution system and continued with cell lighting installation. B-Block complete, A-Block 75 per cent
complete.

QUARTER END SUMMARY: No project activity this quarter. Project restart delayed to October, 2011; restart has been
delayed based upon the delivery and installation of Folsom O&G project transformer and switchgear, which was
completed on 9/27/2011.

QUARTER END SUMMARY: Project restart pending delivery of transformer and switchgear for Folsom O&G project,
which is required for Building #5 lighting upgrade.

QUARTER END SUMMARY: Received and installed lighting and wiring materials in four test cells to confirm fit and
functionality. Completed work on electrical panel platforms and all under tier lighting has been installed. Power for
Building 5 lighting is dependant on installation of the new transformer and switchgear to be installed for the Folsom O&G
project. The delivery of the transformer and switchgear is scheduled for July 2011; with subsequent project completion
extended to December 2011.

QUARTER END SUMMARY: Reviewed lighting contractor’s final submittals and awarded a purchase order for needed
light fixtures. Continued installation of the electrical panels, panel platforms, and switchgear. Building 5 is dependent
upon upgraded transformer being installed as part of the Officers and Guards (O&G) Building project, in order to provide
sufficient power for upgraded lighting. Delays in the O&G Building project will delay lighting installation in Building 5.

QUARTER END SUMMARY: Lighting contract was rebid due to contractor qualification issues. A qualified low bidder
was identified 9/30/10. An inmate riot and subsequent institution lockdown in August has reduced the availability of
inmates for construction. Cell coring is complete, as well as conduit installation.

QUARTER END SUMMARY: Electrical panels received; lead awareness training complete. Began cell coring for
conduit installation, installation of conduit, supports, and raceways.

QUARTER END SUMMARY: Project start-up meeting held 1/20/2010. Completed lay down area. Procurement
documents of long lead items and other purchases submitted. Injury and Illness Prevention Program (lIPP) training
completed.

QUARTER END SUMMARY: DOF approved WD and proceeding to construction using IWL. The C-22B was approved
on 10/26/09, to transfer construction funds to the ICRA. A walk-through was conducted at the pre-project start-up
meeting on 12/1/09, establishing the lay down area and paths of travel.

QUARTER END SUMMARY: Completed working drawings/obtain SFM approval. Prepared submittal package to DOF
PWB approval of Use of IWL to complete project, and DOF approval of working drawings/proceed to construction.

QUARTER END SUMMARY: DGS submitted revised management plan (due to lead paint mitigation) and continued
efforts toward the completion of construction documents.

QUARTER END SUMMARY: Continued with working drawings. DGS discovered the need for lead mitigation and
initiated the process to include it in this project.

QUARTER END SUMMARY: PWB approved preliminary plans on 10/21/08. Funds for working drawings transferred
to DGS in November 2008. DGS submitted a project management plan with schedule and proceeded to working
drawings.

QUARTER END SUMMARY: The 2008 Budget Act, approved 9/23/08, provided funds for working drawings and
construction.

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through viii).
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IRONWOOD STATE PRISON

Heating, Ventilation, and Air Conditioning
April through June 2012

Capital Outlay Analyst: Kenneth C. Emerick
Project Director: John Spain

Appropriation:  Ch. 268/269/08, 5225-301-0001(16) P $ 5,758,000
Authorization:

Ch. 278/08

The amount of $5,758,000 is provided for preliminary plans to replace the dilapidated cooling system with a closed loop heating,
ventilation, and chilled water air-conditioning system. This system will connect into the neighboring Chuckawalla Valley State
Prison (CVSP) chiller plant. This project also includes installation of an energy efficient insulating roof membrane, repair of
damaged walls, and expansion of the CVSP chiller plant to accommodate shared use with Ironwood State Prison. The total
estimated cost of this project is $144,778,000 (CCCI 4999) including future cost of $7,978,000 for working drawings and
$131,042,000 for construction. The cost for construction includes $107,675,000 for construction contracts, $7,537,000 for
contingency, $5,660,000 for architectural and engineering services, $2,115,000 for agency retained items, and $8,055,000 for
other project costs. Preliminary plans will begin in August 2008 and will be complete in April 2009.

Project Schedule:

Phase | Original Start | Original Complete Current Start Current Complete % Complete
P 08/08 04/09 9/08 11/10 100
w 0
C
Current comments on Schedule:

Fund Transfers:

Purpose Funds Encumbered Amount Type of Document

6/09 $3,101,509 Design Contract

)
W
C

Quarterly Activity Summary:
None

Major Activity Next Quarter:
None

Major Issues:
Working drawings commencement is pending future funding.

Chronological History
3/31/12 QUARTER END SUMMARY': None.
12/31/11 QUARTER END SUMMARY: None.
09/30/11 QUARTER END SUMMARY': None.
06/30/11 QUARTER END SUMMARY:: The 2011 Budget Act did not include working drawings funding for this project.
03/31/11 QUARTER END SUMMARY:: Funding for working drawings requested in the Governor’s Budget for FY 2011-12.

12/31/10 QUARTER END SUMMARY: Discussed construction funding options with DOF. Obtained PWB approval of
preliminary plans on 11/15/10.

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through viii).
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09/30/10

06/30/10

03/31/10

12/31/09

09/30/09

06/30/09

03/31/09

12/31/08

09/30/08

QUARTER END SUMMARY: Submitted completed preliminary plans to the Legislature on 8/24/10; submitted PWB
agenda item for approval of PP on 8/25/10.

QUARTER END SUMMARY:: The A/E firm completed preliminary design documents.

QUARTER END SUMMARY: Obtained PWB approval for scope change on 2/16/10 for separate chiller plant at ISP;
finalized outstanding design issues associated with scope change, and completed the schematic design.

QUARTER END SUMMARY:: Completed an A/E cost benefit analysis that determined constructing a new and separate
chiller plant at ISP is more practical than expanding the CVSP’s existing chiller plant. PWB agenda item was submitted to
DOF, requesting approval of a scope change to this effect.

QUARTER END SUMMARY: Conducted A/E firm design kick off meeting, performed a site visit, discussed proposed

scope change for constructing the chiller plant at ISP rather than expanding the chiller plant at CVSP, and filed CEQA
NOE.

QUARTER END SUMMARY:: Completed A/E design firm negotiations and processed the contract for encumbrance.

QUARTER END SUMMARY: An A/E firm was selected for design negotiations and a CEQA Notice of Exemption was
filed.

QUARTER END SUMMARY: Initiated preliminary plan activities by meeting with the institution to review project scope
and to layout milestones/timelines.

QUARTER END SUMMARY:: The 2008 Budget Act, approved 9/23/08, provided funds for preliminary plans.

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through viii).

52



KERN VALLEY STATE PRISON

Arsenic Removal Water Treatment System
April through June 2012

Capital Outlay Analyst: Ken Swarm
Project Director: Rick Hernandez

Appropriation:  Ch. 38/39/05, 5225-301-0001(22)

PWC $ 2,378,000
As reverted by

Ch. 47/06, 5225-496 Cc $ -1,878,000
Ch. 47/06, 5225-301-0001(25) C $ 2,477,000
As reverted by

Ch. 268/269/08, 5225-496 C $ -2,453,931
Ch. 07/07, 5225-801-0001 (AB 900) wC $ 8,010,000
DF 14-D, 12/9/11, Reversion C $ -1,475,000

Authorization:

Ch. 38/39/05

The amount of $2,378,000 including $260,000 for preliminary plans, $240,000 for working drawings, and $1,878,000 for
construction is provided to construct an arsenic removal water treatment system at Kern Valley State Prison. The estimated total
of construction is $1,878,000 which includes $1,426,000 (CCCI 4328) for construction contracts, $71,000 for contingency, and
$381,000 for project administration. Preliminary plans will begin in July 2005 and be complete by November 2005. Working
drawings will begin in November 2005 and be complete by March 2006. Construction will begin in May 2006 and be completed
by January 2007.

Ch. 47/06

The amount of $2,477,000 is provided for construction of an arsenic removal water treatment system. The estimated total project
cost is $2,977,000 (CCCI 4736) including previously approved preliminary plans for $260,000 and working drawings for
$240,000. The estimated cost for construction includes $1,996,000 for construction contracts, $100,000 for contingency,
$219,000 for project administration, and $162,000 for other project costs. Construction will begin in April 2007 and be
completed by December 2007.

Ch. 7/07

AB 900 appropriated $300 million General Fund to the California Department of Corrections and Rehabilitation (CDCR) for
capital outlay to renovate, improve or expand infrastructure capacity at existing prison facilities. On May 8, 2009, the Public
Works Board approved CDCRs request to establish the scope, cost, and schedule to construct the precipitation arsenic removal
treatment system, and allocated $8,010,000 from this appropriation to modify the existing working drawings ($579,000) and
complete construction ($7,431,000) for this project. The total project cost of $8,533,000 includes $260,000 preliminary plans,
$819,000 working drawings, and $7,454,000 construction ($6,050,000 contract, $424,000 contingency, $342,000 A&E,
$540,000 other project costs, and $98,000 agency retained). Modification of working drawings will begin in May 2009 and be
complete in October 2009. Construction will begin in March 2010 and be complete in March 2011.

Project Schedule:

Phase Original Start | Original Complete Current Start Current Complete % Complete

P 7/05 11/05 7/05 1/07 100

W (original) 11/05 3/06 1/07 8/07 100
W(modify

existing WDs) 5/09 10/09 7/09 12/10 100

C 3/10 3/11 10/11 10/12 45
Current comments on

Schedule:

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through viii).
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Fund Transfers:

Purpose Funds Encumbered Amount Type of Document
P 12/05 $ 244,912 Design Contract
w 7/05 $ 240,000 Design Contract
W(modify existing) [ Various as of 12/11 $ 381,379 Design Contracts
C 12/11 $ 246,547 Form 22 11100 APSB
C 6/12 $4,966,898 Various Contracts

Quarterly Activity Summary:
Completed 80 percent of underground piping, plumbing, electrical, chemical line, chemical building. Well number 1 completed; Well
number 2 still in progress.

Major Activity Next Quarter:
Contractor to complete: Well number 2, underground piping, chemical building, install chemical tanks, and filtration vessels.

Major Issues:

None.

3/31/12

12/31/11

09/30/11

06/30/11

03/31/11

12/31/10

09/30/10

06/30/10

03/31/10

12/31/09

09/30/09

06/30/09

Chronological History
QUARTER END SUMMARY:: Completed main sewer line run, drain inlet system, manholes, and washwater tank slab.

QUARTER END SUMMARY: Issued NTP to Preston Pipelines on 10/25/11. Well testing completed by Pureflow on
11/7/11. Surveying for main sewer line and main site pad completed 11/9/11. Excavation for main sewer and manholes
started 12/15/11.

QUARTER END SUMMARY: Advertised for construction and opened bids on 9/7/11. Low bid was withdrawn due to
clerical error, causing delayed bid award. Request to award construction contract submitted to DOF on 9/30/11.

QUARTER END SUMMARY:: Submitted and received DOF approval of working drawings/proceed to bid on 6/21/2011.

QUARTER END SUMMARY: Continued development of proceed to bid documents. Specifications regarding pilot
testing and other construction details were reviewed with the design engineer.

QUARTER END SUMMARY:: Completed working drawings, obtained SFM and Access Compliance approval of
working drawings; interviewed and selected CM firm. Proceed to bid activities delayed due to staffing resources and
workload considerations.

QUARTER END SUMMARY: Working drawings were completed and submitted for SFM and Access Compliance
review and approval.

QUARTER END SUMMARY: Working drawings were delayed four months to confirm the correct method of sludge
waste disposal from the arsenic filter. This issue was raised as a potential concern during the 50 percent WD review by the
Department of Public Health. A design/operational solution was developed for the proper sludge waste
disposal. Continued modification of working drawings.

QUARTER END SUMMARY: Commenced modification of the working drawings.

QUARTER END SUMMARY: Completed the cost/benefit analysis which evaluated the proposal by the City of Delano
to provide water service to the institution versus the current project. The cost/benefit analysis determined that the current
project was the best alternative.

QUARTER END SUMMARY: Executed an A/E services contract for Working Drawings to include a cost/benefit
analysis evaluating the proposal by the City of Delano to provide water to the institution versus the current project.

QUARTER END SUMMARY: On 5/8/09, the PWB approved scope, cost, and schedule and allocated AB900 funding to
modify existing working drawings and complete construction of this project.

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through viii).
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06/30/08

03/31/08

12/31/07

09/30/07

06/30/07

03/30/07

12/31/06

09/30/06

06/30/06

03/31/06

12/31/05

09/30/05

QUARTER END SUMMARY: The construction funding was reverted in the 2008 Budget Act. The existing
appropriation was not adequate to fund construction of the designed system. In addition, the system as designed no longer
met the needs of the prison with the proposed construction of a 500 design bed capacity Level 1V facility at KVSP. The
500 design bed capacity Level IV facility is proposed for funding via Assembly Bill 900 and will provide the necessary
Arsenic Removal Water Treatment System to serve the existing prison. However, if the proposed Level 1V facility is not
approved, CDCR will seek a new appropriation to design and construct an arsenic treatment system that will serve the
existing prison and provide for modular expansion if future bed construction is approved. Because the funding has been
reverted, this project will be removed from the next quarterly report.

QUARTER END SUMMARY: Project is on hold pending decision on whether an Infill project will be constructed at
KVSP.

QUARTER END SUMMARY:: None.

QUARTER END SUMMARY:: Design comments have been incorporated into final working drawings.

QUARTER END SUMMARY: Project was placed on hold due to the construction phase final estimate exceeding the
project authority.

QUARTER END SUMMARY: Completed PWB submittal for the PWB meeting. Obtained PWB approval on 1/12/07 of
preliminary plans and granted authority to proceed to working drawings. Commenced with working drawings.

QUARTER END SUMMARY: Filed Notice of Determination with the State Clearinghouse on 11/15/06. Continued
work on preliminary plans. PWB submittal drafted.

QUARTER END SUMMARY: The Initial Study/Mitigated Negative Declaration was submitted to State Clearinghouse
due to recommendation made from Department of Health Services in memo dated 7/31/06. The 30-day Public review
period began 9/28/06.

QUARTER END SUMMARY:: Kitchell finished preparation of preliminary plans submittal for PWB on 6/30/06.

QUARTER END SUMMARY : Preliminary plans completed on 3/7/06 and scheduled for PWB approval at the September
2006 meeting. Based upon completion of preliminary plans, the revised project constructions cost exceeds current
construction appropriation. Finance Letter to DOF for preparation of FY 2006-2007 budget will request the reversion of
the existing construction amount ($1,878,000) and request a new construction allocation of $2,477,000.

QUARTER END SUMMARY:: Predesign report completed 11/4/05. Preliminary plans design continues.

QUARTER END SUMMARY:: Predesign report initiated 7/12/05; Kitchell produced draft report on 9/30/05.

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through viii).
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CALIFORNIA STATE PRISON, LOS ANGELES COUNTY

Enhanced Outpatient Program, Treatment and Program Space
April through June 2012

Capital Outlay Analyst: Ken Swarm
Project Director: John Petropoulos

Appropriation:  Ch. 47/06, 5225-301-0001(17.2) P $ 250,000
Ch. 7/07, 5225-801-0660 (AB 900) P $ 689,000
Ch. 7/07, 5225-801-0660 (AB 900) W $ 588,000
Ch. 7/07, 5225-801-0660 (AB 900) Cc $ 10,430,000
DF 14-D, 7/12/10, Revised Project Costs W $ 139,000
DF 14-D, 7/12/10, Revised Project Costs C $ 3,250,000
DF 14-D, 12/13/10, Revised Project Costs C $ -3,606,000

Authorization:

Ch. 47/06

The amount of $250,000 is provided for preliminary plans to design approximately 6,700 square feet of program and office space
necessary to treat approximately 150 inmate mental health patients. The project will provide work center areas for individual and
group treatment for inmate patients. The estimated total project cost is $2,673,000 (CCCI 4587), including $200,000 for working
drawings and $2,223,000 for construction. The amount for construction includes $1,499,000 for construction contracts, $203,000
for contingency, $311,000 for project administration, $210,000 for agency retained items. Preliminary plans will begin in
August 2006 and be complete by June 2007.

Ch. 7/07

AB 900, as amended, appropriated $710.9 million Public Buildings Construction Fund (lease revenue bond authority) to the
California Department of Corrections and Rehabilitation (CDCR) for capital outlay to design and construct medical, dental and
mental health treatment or housing space for up to 6,000 inmates at existing prison facilities. In accordance with the provision of
AB 900, on July 14, 2009, the Public Works Board approved the establishment of scope, cost, and schedule for the 150 Enhanced
Outpatient Program beds at the California State Prison, Los Angeles County, and allocated $11,707,000 from this appropriation
for preliminary plans, working drawings, and construction for this project. The total project cost of $11,707,000, includes
$689,000 for preliminary plans, $588,000 for working drawings and $10,430,000 for construction ($7,906,000 contract,
$395,000 contingency, $1,227,600 A/E, $1,151,000 other project costs, and $1,028,000 agency retained items. Preliminary plans
will begin in October 2009 and be completed in July 2010. Working drawings will begin in July 2010 and be completed in
January 2011. Construction will begin in April 2011 and be completed in July 2012.

Project Schedule:

Phase | Original Start | Original Complete Current Start Current Complete % Complete
P (original) 8/06 6/07 8/06 3/07 100
P (rescope) 10/09 7/10 7/09 7/10 100
w 7/10 1/11 7/10 11/10 100
C 4/11 7/12 3/11 6/12 100
Current comments on Schedule: |
Fund Transfers:

Purpose Funds Encumbered Amount Type of Document
P (original) 12/06 $ 182,571 Design Contract
P (rescope) Various as of 03/12 $ 612,163 Design Contracts
W Various as of 06/12 $ 547,978 Design Contracts
C 1/11 $8,345,000 Form C220B #1716
C Various as of 03/12 $ 366,870 Construction Contracts

Quarterly Activity Summary:

Completed remaining construction activities including LEED commissioning and obtained Certificate of Occupancy from SFM.
CDCR filed a revised mental health bed plan with the Coleman Court in June 2012 which changed the scope of this project from

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through viii).
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treatment and office space to serve 150 Enhanced Outpatient (EOP) General Population (GP) inmate-patients to serve 100 EOP-
Administrative Segregation Unit (ASU) inmate-patients.

Major Activity Next Quarter:
Develop scope and cost information for the change of scope, and submit scope change request to PWB.

Major Issues:

None

Chronological History

3/31/12 QUARTER END SUMMARY: Completed all fireproofing, HVAC ductwork, hydronic piping, fire sprinklers, ceramic

12/31/11

09/30/11

06/30/11

03/31/11

12/31/10

09/30/10

06/30/10

03/31/10

12/31/09

09/30/09

06/30/09

03/31/09

12/31/08

09/30/08

06/30/08

tile, wall framing, photovoltaic panels, air handler and the HVAC rooftop unit.

QUARTER END SUMMARY: Completed structural steel, ceiling hangers, roofing membrane, exterior finish and
insulation system. Fireproofing started 12/30/11.

QUARTER END SUMMARY: Continued with procurement activities. Masonry and grouting work complete.
Installation of structural steel, column, and roof framing is complete. Welding inspection on 9/27/11 had no exceptions.

QUARTER END SUMMARY: Soils engineering, footings and slab activities complete; formwork removed. Masonry
and grouting work in progress.

QUARTER END SUMMARY: Obtained approval of working drawings/proceed to construction, and use of IWL for
construction on 1/24/11. Construction began 3/14/11; water isolation valves installed, site surveying and soil engineering
in progress.

QUARTER END SUMMARY: Working drawings completed and approved by SFM on 11/29/10. Submitted PWB
agenda item for the use of IWL for construction, and revised project cost, and submitted a request to DOF for approval of
working drawings/proceed to construction. Revised project costs were approved at the 12/13/10 PWB Meeting.

QUARTER END SUMMARY:: Obtained PWB approval of preliminary plans on 7/12/10 and began working drawings.

QUARTER END SUMMARY: Completed preliminary plans and submitted to JLBC on 5/27/10; submitted July 2010
PWB Agenda Item for approval of preliminary plans to DOF.

QUARTER END SUMMARY: Completed site survey and geotechnical investigation, and architectural programming;
registered project with LEED. Due diligence in progress.

QUARTER END SUMMARY:: The A&E contract was executed on 10-22-09. Began preliminary plan activities.

QUARTER END SUMMARY:: Obtained PWB approval of scope, cost, and schedule on 07/14/09. Began negotiations
for Project Management and A/E services contract amendment.

QUARTER END SUMMARY: Submitted 30-day scope, cost, and schedule PWB package to DOF on 05/28/09; DOF
released 30-day scope, cost, and schedule letter to Joint Legislative Budget Committee (JLBC) on 06/09/09.

QUARTER END SUMMARY: Development of 30-day scope, schedule and cost package for submittal to DOF, in order
to request AB 900 funding for this project.

QUARTER END SUMMARY: Continued work on scope, schedule and cost information for AB 900 funding
authorization.

QUARTER END SUMMARY: Continued work on scope, schedule and cost information for funding authorization under
AB900.

QUARTER END SUMMARY: A 30-day scope, schedule, and cost package (based on rescope) is under development
(proposed AB 900 funding); decision to move forward with project is pending revisions to the CHCS Mental Health Bed
Plan.

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through viii).
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03/31/08

12/31/07

09/30/07

06/30/07

03/31/07

12/31/06

09/30/06

QUARTER END SUMMARY': Budget Package based on project rescope is under development.

QUARTER END SUMMARY:: The Department has determined that the project was erroneously under programmed and
did not account for the total amount of treatment and office space needed to meet program guidelines, due to an incorrect
determination of the project’s physical site constraints. Department stakeholders in coordination with DOF agreed to
terminate this project and prepare a budget package that rescopes the project.

QUARTER END SUMMARY:: A review of the completed preliminary plans is being conducted to determine if they are
consistent with project scope.

QUARTER END SUMMARY: Prepared and released project preliminary plan submittal to Joint Legislative Budget
Committee.

QUARTER END SUMMARY: Completed preliminary plans and filed the Notice of Exemption with the State Clearing
House on 3/23/07. 1t is anticipated that CEQA requirements will be completed by 4/30/07. Kick off meeting with DOF
and DGS was held on 3/6/07 to determine the extent of due diligence needed.

QUARTER END SUMMARY: Continued to work on preliminary plans. Once preliminary plans are completed
environmental staff will prepare a Notice of Exemption. This project is within one of the classes of projects found by the
Secretary for Resources not to have a significant effect on the environment.

QUARTER END SUMMARY:: Started work on preliminary plans.

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through viii).
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MULE CREEK STATE PRISON

Wastewater Treatment Plant Improvements
April through June 2012

Capital Outlay Analyst: Ken Swarm
Project Director: Roland Alinea

Appropriation:  Ch. 171/07, 5225-301-0001 (14) P $ 390,000
Ch. 268/269/08, 5225-301-0001 (14) W $ 542,000
Augmentation E/O # C08/09-24 w $ 84,000
Ch. 07/07, 5225-801-0001 (AB 900) Cc $ 6,149,000

Authorization:

Ch. 171/07

The amount of $390,000 is provided for preliminary plans to design upgrades to the wastewater treatment plant. The total
estimated project cost is $4,876,000 (CCCI 4609), including estimated future costs of $318,000 for working drawings and
$4,168,000 for construction. The amount for construction includes $3,380,000 for construction contracts, $237,000 for
contingency, $388,000 for project administration, $101,000 for agency retained, and $62,000 for other project costs. Preliminary
plans will begin in August 2007 and be complete in June 2008.

Ch. 268/269/08

The amount of $542,000 is provided for working drawings for improvements to the wastewater treatment plant to bring it into
compliance with the Central Valley Region Water Quality Control Board’s Waste Discharge Requirements. The estimated total
project cost is $6,552,000 (CCCI 4999), including previously approved preliminary plans funding ($390,000). The future
construction cost ($5,620,000) includes $4,112,000 for construction contracts, $288,000 for contingency, $537,000 for
architectural and engineering services, $139,000 for agency retained items, and $544,000 for other project costs. Working
drawings will begin in August 2008 and be complete in January 2009.

Ch. 7/07

AB 900 appropriated $300 million General Fund to the California Department of Corrections and Rehabilitation (CDCR) for
capital outlay to renovate, improve or expand infrastructure capacity at existing prison facilities. On May 8, 2009, the Public
Works Board approved CDCR’s request to establish the scope, cost, and schedule for improvements to the wastewater treatment
plant in order to bring it into compliance with the Central Valley Region Water Quality Control Board's Waste Discharge
Requirements, and allocated $6,149,000 from this appropriation for construction for this project. The total project cost of
$7,165,000 includes $390,000 preliminary plans, $626,000 working drawings, and $6,149,000 construction ($4,589,000 contract,
$321,000 contingency, $534,000 A&E, $568,000 other project costs, and $137,000 agency retained). Construction will begin in
November 2009 and be completed in March 2011.

Project Schedule:

Phase | Original Start | Original Complete Current Start Current Complete % Complete
P 8/07 6/08 7/08 1/09 100
w 8/08 1/09 7/09 TBD 99
C 11/09 3/11 TBD TBD 0
Current comments on Schedule: | Schedule to be revised when PWB agenda item to revise project costs is submitted to DOF.

Fund Transfers:

Purpose Funds Encumbered Amount Type of Document
P 9/08 $360,341 Design Contract
W 3/12 $604,690 Design Contract
C

Quarterly Activity Summary:

Construction management firm (MWH) first fee proposal was rejected and fee negotiations have continued with MWH and the

architect/engineer firm (GHD).

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through viii).
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Major Activity Next Quarter:
Complete negotiations for additional fees for site investigation, construction support, and construction management services. Prepare
PWB agenda item requesting recognition of revised project costs.

Major Issues:

None

Chronological History

3/31/12 QUARTER END SUMMARY: Completed Cost Estimate reconciliation. Vanir’s Program Management contract

12/31/11

09/30/11

06/30/11

03/31/11

12/31/10

09/30/10

06/30/10

03/31/10

12/31/09

09/30/09

06/30/09

03/31/09

12/31/08

09/30/08

negotiated and accepted. Negotiations started with MWH Americas, Inc for construction management services and GHD
for A/E construction support services.

QUARTER END SUMMARY: MWH Americas, Inc. was chosen as CM for project on 11/17/11. On 11/21/11, Vanir
agreed to provide reconciled cost estimate for project before PTB package is completed and submitted.

QUARTER END SUMMARY: Advertised for CM services contract from 8/17/2011 through 9/26/2011. Screened
Statement of Qualifications received from competing CM firms from 9/27/2011 through 9/30/2011.

QUARTER END SUMMARY: On 5/11/11 FPCM notified the City of lone of CDCRs intent to move forward with the
MCSP Wastewater Treatment Plan Improvements project. The RFQ was developed for Construction Management
services.

QUARTER END SUMMARY:: Obtained SFM approval of working drawings on 1/4/2011 and completed bid documents
on 1/30/11. Continued negotiations for partnering with the City of lone for sewer services.

QUARTER END SUMMARY:: Finalized working drawings and submitted to SFM for approval. Continued negotiations
for partnering with the City of lone for sewer services.

QUARTER END SUMMARY: Continued negotiations for partnering with the City of lone for sewer services.
Consultant work on SFM comments.

QUARTER END SUMMARY:: SFM reviewed working drawings and provided comments. Evaluated the potential for
partnering with the City of lone for the provision of sewer service.

QUARTER END SUMMARY: Completed workings drawings and submitted to SFM for review. The State is evaluating
the potential for partnering with the City of lone for the provision of sewer service.

QUARTER END SUMMARY:: Continued working drawings activities.
QUARTER END SUMMARY:: Continued working drawings activities.

QUARTER END SUMMARY: On 5/8/09, the PWB approved scope, cost, and schedule and allocated AB900 funding for
the construction phase of this project. Amendment to design contract for working drawings was processed, and working
drawings start-up meeting was held on 6/3/2009; however, execution of design contract amendment was suspended,
pursuant to Executive Order 09-09. An exemption to allow processing of amendment was approved 6/23/2009.

QUARTER END SUMMARY: Submitted preliminary plans to the Legislature on 1/28/09. Submitted March PWB
agenda item to DOF to approve preliminary plans and augmentation to workings drawing. Both items were approved at
the 3/13/09 PWB meeting.

QUARTER END SUMMARY: Continued work on preliminary plans, finalizing due diligence, architectural programming
and LEED requirements.

QUARTER END SUMMARY: The 2008 Budget Act, approved 9/23/08, provided funding for working drawings.
Completed the start up meeting, commenced preliminary plans with architectural programming, and began survey work to
complete the due diligence.

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through viii).
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06/30/08

03/31/08

12/31/07

09/30/07

QUARTER END SUMMARY:: Negotiations completed and NTP has been issued.
QUARTER END SUMMARY': Project scope is agreed upon and setting up design negotiations date.
QUARTER END SUMMARY:: Conducted site visit with consultant to go over the scope and confirm key points.

QUARTER END SUMMARY:: Current project scope is being clarified with stakeholders.

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through viii).
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CALIFORNIA STATE PRISON, SACRAMENTO

Enhanced Outpatient Program, Treatment and Program Space
April through June 2012

Capital Outlay Analyst: Paul Keiley
Project Director: John Petropoulos

Appropriation:  Ch. 47/06, 5225-301-0001(28) P $ 250,000
Ch. 268/269/08, Item 5225-301-0001(19) P $ 1,168,000
Ch. 1/09, Item, 5225-301-0001 (15) w $ 876,000
Ch. 712/10 Item, 5525-301-0001(4) C $ 12,445,000
As reverted by
E/O #C 10/11-20 Cc $-2,250,000

Authorization:

Ch. 47/06

The amount of $250,000 is provided for preliminary plans to design program and treatment space to provide Enhanced Outpatient
Program level of care, as defined by the CDCR’s Mental Health Delivery System, to support approximately 350 of the seriously
mentally disordered inmate population at the California State Prison, Sacramento. The estimated total project cost is $5,595,000.
The estimated future cost of $5,345,000 includes $200,000 for working drawings, and construction costs of $5,145,000, which
includes $3,499,000 for construction contracts, $474,000 for contingency, $724,000 for project administration, and $448,000 for
agency retained items. Preliminary plans will begin in August 2006 and be complete by September 2007.

Ch. 268/269/08

The amount of $1,168,000 is provided for preliminary plans to convert existing unused warehouse space into Enhanced
Outpatient Program treatment and office space to serve 192 Level IV inmates housed in Facility B. The total estimated cost of
this project is $15,051,000 (CCCI 4983) including future costs for working drawings ($1,149,000) and construction
($12,734,000). The future construction cost of this project includes $9,271,000 for construction contracts, $649,000 for
contingency, $613,000 for architectural and engineering services, $571,000 for agency retained items, $1,166,000 for other
project costs, and $464,000 for Group Il equipment. Preliminary plans will begin in August 2008 and be complete in
October 2009.

Ch. 1/09

The amount of $876,000 is provided for working drawings for a project that will provide the necessary program, treatment, and
office space to serve the existing 192, Level IV Enhanced Outpatient Program inmate—patients housed in Facility B by converting
existing, unused warehouse space. The total estimated project cost is $15,218,000 (CCCI 5295), including future construction
cost of $13,174,000 and previously approved preliminary plans ($1,168,000). The construction cost includes $10,239,000 for
construction contracts, $717,000 for contingency, $445,000 for architectural and engineering services, $490,000 for agency
retained items, $933,000 for other project costs, and $350,000 for Group Il equipment. Working drawings will be completed in
December 2009. Construction will begin in February 2010 and be complete in July 2011.

Ch. 712/10

The amount of $12,445,000 is provided for construction for a project that will provide the necessary program, treatment, and
office space to serve the existing 192, Level IV EOP inmate—patients housed in Facility B by renovating existing work center
space once used by Prison Industry Authority. The total estimated project cost is $14,427,000 (CCCI 5263), including previously
approved preliminary plans ($1,168,000) and working drawings ($876,000). The construction cost includes $9,846,000 for
construction contracts, $689,000 for contingency, $383,000 for architectural and engineering services, $414,000 for agency-
retained items, $763,000 for other project costs, and $350,000 for Group Il equipment. Working drawings will be approved in
October 2010. Construction will begin in November 2010 and be complete in November 2011.

Project Schedule:

Phase Original Start | Original Complete Current Start Current Complete % Complete
P 8/06 9/07 9/06 3/07 100
P 8/08 10/09 12/08 7/09 100
w 7/09 12/09 7/09 12/09 100
C 11/10 11/11 10/10 10/12 99

Current comments on Schedule:

Schedule delay due to roof and SFM required work.

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through viii).
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Fund Transfers:

Purpose Funds Encumbered Amount Type of Document
P 7/07 $ 248,321 Design Contract
P 7/09 $ 683,569 Design Contract
W Various as of 3/10 $ 536,101 Design Contracts
C 10/10 $ 8,979,000 C-22B #1713
C Various as of 3/12 $ 511,428 Construction Contracts

Quarterly Activity Summary:
Single-ply roofing in process. State Fire Marshal identified the need for an auxiliary fire refuge location; design is underway.

Major Activity Next Quarter:
Complete single-ply roofing installation and design work for the refuge area.

Major Issues:

None

3/31/12

12/31/11

09/30/11

06/30/11

03/31/11

12/31/10

09/30/10

06/30/10

03/31/10

12/31/09

09/30/09

Chronological History

QUARTER END SUMMARY: Certificate of Occupancy issued by SFM 3/16/2012; Completed construction on epoxy
flooring, electrical wiring and fixtures, telecommunications, ceiling tiles; fire alarm system. Completed walk-thru, and
developed punch list items, consisting of work on HVAC air balancing; personal alarm programming for B yard corridor;
electrical switches and cover plates.

QUARTER END SUMMARY: Continued construction activities, installed mechanical room equipment, registers,
glazing, tile work, and modular furniture.

QUARTER END SUMMARY: Construction activities continued; installation of insulation, plywood, drywall finishes,
ductwork, and electrical; relocation of mechanical equipment to new mechanical room. Parapet wall 85 percent complete.
Original scope of work for fire sprinkler system complete, additional fire sprinkler system design and construction work
required to meet SFM approval, delaying construction schedule.

QUARTER END SUMMARY: Continued installation of plywood, plumbing, sheetrock, electrical, and rough mechanical;
SFM approved plans for mechanical room relocation and path of travel; new mechanical room being constructed; path of
travel work in progress. Personal Alarm submittal forwarded to A/E for review and approval.

QUARTER END SUMMARY: Demolition of CMU is 98 percent complete with the mechanical room walls remaining;
steam shutdown is required to remove existing walls. Offices framed in warehouse area, new CMU wall footings and grout
poured in bottom row of new CMU block and mechanical room. RFI in process pending receipt of design documents.

QUARTER END SUMMARY: Obtained DOF/PWB approval on 10/11/10 to revert project savings, approve working
drawings/proceed to construction, and use IWL to complete construction; C-22B approved on 10/27/10 to transfer
construction funds to ICRA. Contractor performed demolition of floors, CMU walls, steel frames and electrical circuits.
IWL submitted Change Order for new path of travel to address relocation of designated inmates.

QUARTER END SUMMARY:: Construction related activities remain on hold pending 2010/11 budget enactment.

QUARTER END SUMMARY: Submitted request for DOF approval of working drawings and to use IWL for project
construction pending budget enactment.

QUARTER END SUMMARY: Executed a design contract amendment to provide for access compliant path of travel
from Housing Units B7 and B8 to the main entrance.

QUARTER END SUMMARY: Completed working drawings activities; SFM approved working drawings on 12/11/09.
ADA/path of travel issues presented for review.

QUARTER END SUMMARY:: The 2009 Budget Act provided funding for working drawings. Obtained PWB approval
of preliminary plans on 7/14/09. Initiated working drawings activities.

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through viii).
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06/30/09

03/31/09

12/31/08

09/30/08

06/30/08

03/31/08

12/31/07

09/30/07

06/30/07

03/30/07

12/31/06

09/30/06

QUARTER END SUMMARY:: Held stakeholder meeting to review and obtain comments on preliminary plans; circulated
for review and approval, and subsequent submittal to the Legislature. Submitted July 2009 PWB agenda item for approval
of preliminary plans.

QUARTER END SUMMARY: Stakeholder review of final architectural program is in process. Preliminary plan
submittal under development. The 2009 Budget Act, approved 2/20/09, provided funding for working drawings; a Finance
Letter was submitted to the Legislature 3/20/09 requesting construction funding in order to expedite project completion to
meet Coleman Court requirements.

QUARTER END SUMMARY: CEQA categorical exemption was filed with the State Clearinghouse on 11/13/08.
Program Management and A/E contract negotiations completed. Kick-off meeting held on 12/17/08 and 12/18/08.
Architectural programming efforts have begun.

QUARTER END SUMMARY: The 2008 Budget Act, approved 9/23/08, provided funding for preliminary plans.
Program Management negotiations are in progress. CEQA categorical exemption is being prepared.

QUARTER END SUMMARY:: Based on Budget Package reflecting rescope of project to provide treatment and office
space to accommodate 192 EOP inmate-patients, funding for preliminary plans has been proposed for inclusion in the
2008 Budget Act.

QUARTER END SUMMARY:: Budget Package based on project rescope was completed.

QUARTER END SUMMARY: The Department has determined the project was erroneously over programmed. The
original scope called for providing treatment and program space for 384 inmate patients. After completion of preliminary
plans based on this scope, it was determined adequate treatment and program space already existed for 192 inmate patients
housed in A Facility. Thus, the accurate scope of the project should have only been treatment and program space for 192
inmate patients in B Facility.

QUARTER END SUMMARY: A review of the completed preliminary plans is being conducted to determine if they are
consistent with project scope.

QUARTER END SUMMARY:: A Notice of Exemption was filed with the State Clearing house. A preliminary plan
submittal is being prepared for submittal to the next quarter’s PWB.

QUARTER END SUMMARY:: Preliminary Plans were completed in March 2007.

QUARTER END SUMMARY: Preliminary plans approved in the Governor’s Budget for FY 2006/2007 and A/E Section
assigned the schematic phase of preliminary plans.

QUARTER END SUMMARY: Preliminary plans approved in the Governor’s Budget for FY 2006/2007 and A/E Section
assigned the schematic phase of preliminary plans.

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through viii).
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CALIFORNIA STATE PRISON, SACRAMENTO

Psychiatric Services Unit Treatment and Office Space
April through June 2012

Capital Outlay Analyst: Paul Keiley
Project Director: Jennifer Malcolm

Appropriation:  Ch. 7/07, 5225-801-0660 (AB 900) P $ 1,153,000
Ch. 7/07, 5225-801-0660 (AB 900) w $ 1,073,000
Ch. 7/07, 5225-801-0660 (AB 900) C $ 15,919,000
DF-14D, 4/08/11, Revised Project Costs wW $ - 15,000
DF-14D, 4/08/11, Revised Project Costs C $ 1,207,000
DF-14D, 9/09/11, Revised Project Costs w $ - 97,000
DF-14D, 9/09/11, Revised Project Costs C $ 4,735,000
DF-14D, 2/10/12, Revised Project Costs C $ 680,000
DF-14D, 4/11/12, Revised Project Costs o $ 251,000

Authorization:

Ch. 7/07

AB 900, as amended, appropriated $710.9 million Public Buildings Construction Fund (lease revenue bond authority) to the
California Department of Corrections and Rehabilitation (CDCR) for capital outlay to design and construct medical, dental and
mental health treatment or housing space for up to 6,000 inmates at existing prison facilities. In accordance with the provisions
of AB 900, on February 16, 2010, the Public Works Board approved the establishment of scope, cost, and schedule for the
Psychiatric Services Unit Treatment and Office Space project at California State Prison, Sacramento, and allocated $18,145,000
from this appropriation for design and construction of this project. The total cost of $18,145,000 includes $1,153,000 for
preliminary plans, $1,073,000 for working drawings, and $15,919,000 for construction ($11,976,000 contract, $599,000
contingency, $713,000 A&E, $922,000 other project costs, and $1,709,000 agency retained items). Preliminary plans will begin
in February 2010 and will be complete in March 2011. Working drawings will begin in March 2011 and be complete in
September 2011. Construction will begin in December 2011 and be complete in March 2013.

Project Schedule:

Phase Original Start | Original Complete Current Start Current Complete % Complete
P 2/10 3/11 2/10 4/11 100
W 3/11 9/11 4/11 9/11 100
C 12/11 3/13 9/11 4/13 15
Current comments on Schedule: | Schedule delay due to late submission of storm water permit and adverse weather conditions.

Fund Transfers:

Purpose Funds Encumbered Amount Type of Document
P Various as of 3/12 $ 1,097,237 Design Contracts
W 3/12 $ 722,770 Design Contracts
C 9/11 $10,010,000 C-220B #1732
C 6/12 $ 560,930 Various Contracts

Quarterly Activity Summary:
Obtained PWB approval at the April 11, 2012 meeting of an agenda item to recognize revised project costs. Continued procurement
activities; completed building footings, underground utilities, and parking lot subgrade.

Major Activity Next Quarter:
Continue procurement activities and site work with the installation of the concrete building pad, block walls, exterior window and
door frames, structural steel, and roof supports.

Major Issues:
None.

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through viii).
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3/31/12

12/31/11

09/30/11

06/30/11

03/31/11

12/31/10

09/30/10

06/30/10

03/31/10

Chronological History

QUARTER END SUMMARY: Prepared, submitted, and obtained PWB approval at the February 10" 2012 meeting of
agenda item to recognize revised project scope and costs. Continued procurement and contract activities; installed job
trailer, temporary utilities; and started site grading and excavation for building pad.

QUARTER END SUMMARY: SMAD meeting conducted with institution on 11/28/2011; completed required training,
started procurement and contract development activities. Prepared agenda item submission for the February 2012 PWB
meeting requesting a revised project scope and cost for the addition of eleven SMYSs.

QUARTER END SUMMARY: Working drawings completed and approved by SFM. On 9/9/2011 DOF/PWB approved
revised project cost, working drawings/proceed to construction, and the use of IWL resources.

QUARTER END SUMMARY: Obtained PWB approval of PP’s and revised project costs on 4/8/11; initiated working
drawings activities.

QUARTER END SUMMARY: Completed preliminary plans and released to JLBC; submitted April 2011 PWB agenda
item for approval of preliminary plans.

QUARTER END SUMMARY: Site selection and space program completed, final draft of the Architectural Program
completed and routed for approval. CEQA NOD filed, and litigation period expired with no comments.

QUARTER END SUMMARY: Executed A/E contract, conducted a design charrette, site assessment, and continued
preliminary plan activities.

QUARTER END SUMMARY:: The A/E services contract has been negotiated and submitted for execution.

QUARTER END SUMMARY: Obtained PWB approval of scope, cost and schedule on 2/16/10. Commenced
preliminary plan activities to select/negotiate fees for the A&E consulting firm.

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through viii).
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SALINAS VALLEY STATE PRISON

Facility A GP/EOP Treatment and Office Space
April through June 2012

Capital Outlay Analyst: Paul Keiley
Project Director: John Petropoulos

Appropriation:  Ch. 7/07, 5225-801-0660 (AB 900) P $ 1,605,000
Ch. 7/07, 5225-801-0660 (AB 900) W $ 1,731,000
Ch. 7/07, 5225-801-0660 (AB 900) C $ 25,521,000
DF-14D, 1/14/11, Revised Project Costs w $ -257,000
DF-14D, 1/14/11, Revised Project Costs C $ -3,201,000
DF-14D, 3/09/12, Revised Project Costs P $ -207,000
DF-14D, 3/09/12, Revised Project Costs C $ -5,458,000

Authorization:

Ch. 7/07

AB 900, as amended, appropriated $710.9 million Public Buildings Construction Fund (lease revenue bond authority) to the
California Department of Corrections and Rehabilitation (CDCR) for capital outlay to design and construct medical, dental and
mental health treatment or housing space for up to 6,000 inmates at existing prison facilities. In accordance with the provisions
of AB 900, on April 14, 2010, the Public Works Board approved the establishment of scope, cost and schedule for the Facility A
General Population (GP)/Enhanced Outpatient Program (EOP) Treatment and Office Space project at Salinas Valley State Prison
(SVSP), and allocated $28,857,000 from this appropriation for preliminary plans, working drawings, and construction for this
project. The total project cost of $28,857,000 includes $1,065,000 for preliminary plans, $1,731,000 for working drawings, and
$25,521,000 for construction ($19,130,000 contract, $957,000 contingency, $1,131,000A&E, $1,530,000 other project costs, and
$2,773,000 agency retained items). Preliminary plans will begin in April 2010 and be completed in January 2011. Working
drawings will begin in February 2011, and be completed in August 2011. Construction will begin in November 2011 and be
completed in July 2013.

Project Schedule:

Phase Original Start | Original Complete Current Start Current Complete % Complete
P 4/10 1/11 6/10 1/11 100
w 2/11 8/11 1/11 8/11 100
C 11/11 7/13 2/12 8/13 10
Current comments on Schedule: | Schedule delay due to completion of AB 109 re-alignment impact on project

Fund Transfers:

Purpose Funds Encumbered Amount Type of Document
P Various as of 3/12 $1,196,431 Design contracts
w Various as of 3/12 $ 1,258,497 Design contracts
C 3/12 $ 729,344 Form 220 11193, BPSB
C Various as of 6/12 $11,998,124 Construction Contracts

Quarterly Activity Summary:
Continued construction activities; installed building foundation, electrical services, and exterior concrete block walls.

Major Activity Next Quarter:
Continue electrical, mechanical, and plumbing installation. Pour interior concrete floor slab; set window and door frames; install
interior concrete block walls.

Major Issues:
None

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through viii).
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3/31/12

12/31/11

09/30/11

06/30/11

03/31/11

12/31/10

09/30/10

06/30/10

Chronological History

QUARTER END SUMMARY: Issued contractor notice to proceed and commenced construction activities. Demolition of
material on A Yard construction area and installed temporary fence. Surveyed, located and relocating underground utilities.
Prepared, submitted, and obtained PWB approval during the March 9" 2012 meeting of agenda item to recognize revised
project costs.

QUARTER END SUMMARY:: Re-bid of construction contract to clarify ambiguous advertisement language; held pre-bid
conference on 11/2/2011; bid opening held on 11/21/11.

QUARTER END SUMMARY: On 8/30/2011 DOF approved working drawings/approval to proceed to bid. Bid
advertisements posted 8/31/2011; a pre-bid conference was conducted on 9/28/2011.

QUARTER END SUMMARY: Stakeholder review and comments for working drawings have been incorporated, and
submitted to SFM for review on 5/27/11; developed a Group Il Equipment list.

QUARTER END SUMMARY:: Obtained PWB approval of PP’s and revised project costs on 1/14/11. Began working
drawing activities; 25 percent CD’s released for review on 2/10/11.

QUARTER END SUMMARY: Completed preliminary plans. Prepared/submitted January 2011 PWB agenda item for
approval of PP’s.

QUARTER END SUMMARY: Design documents, geo-technical report, topographical survey, facility master plan, and
the architectural program have been completed and submitted for stakeholders review.

QUARTER END SUMMARY: Obtained PWB approval of scope, cost and schedule on 4/14/10. A/E consultant
contracts executed and development of preliminary plans began.

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through viii).
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STATEWIDE
Small Management Exercise Yards

Psychiatric Services Units/Security Housing Units
April through June 2012

Capital Outlay Analyst: Paul Keiley
Project Director: John Petropoulos

Appropriation: ~ Ch. 1/09, 5225-301-0001 (3) PW $ 278,000

Ch. 712/10, 5225-301-0001 (2) C $ 6,251,000

Authorization:

Ch. 1/09

The amount of $278,000 is provided for preliminary plans ($153,000) and working drawings ($125,000) for the design of 100
small management exercise yards at five institutions to provide the required out-of-cell exercise time for inmates housed in
special purpose SHUs. The total estimated project cost is $8,092,000, including the future cost of $7,814,000 for construction of
150 yards, including 50 additional yards for which preliminary plans and working drawings were funded in the 2007-08 Budget
Act. The cost of construction includes $6,325,000 for construction contracts, $270,000 for contingency, $411,000 for
architectural and engineering services, $154,000 for agency retained items, and $654,000 for other project costs. Preliminary
plans will begin in August 2009 and be complete in November 2009. Working drawings will begin in November 2009 and be
complete in April 2010.

Ch. 712/10

The amount of $6,251,000 is provided for the construction of 120 small management exercise yards at two institutions to provide
the required out-of-cell exercise time for inmates housed in special purpose units (SHUs). The cost of construction includes
$4,874,000 for construction contracts, $298,000 for contingency, $301,000 for agency-retained items, and $778,000 for other
project costs. The total estimated project cost is $6,529,000, including previously approved preliminary plans ($153,000) and
working drawings ($125,000). Construction will begin in October 2010 and be completed in December 2011.

Project Schedule:

Phase Original Start | Original Complete Current Start Current Complete % Complete
P 8/09 11/09 9/09 1/10 100
w 11/09 4/10 1/10 3/10 100
C 10/10 12/11 10/10 8/12 99
Current comments on Schedule: | Schedule delay due to security concerns and late delivery of back flow prevention device

Fund Transfers:

Purpose Funds Encumbered Amount Type of Document
P Various as of 9/10 $ 89,611 Design Contracts
W Various as of 12/09 $ 60,725 Design Contracts
C 10/10 $6,251,000 C-22B #1714

Quarterly Activity Summary:
Installed back flow prevention device; preformed job walk; developed punch list for additional work; continued gap closure around
doors, front panels, and the application of single ply roofing.

Major Activity Next Quarter:
Complete single ply roofing; Close out project.

Major Issues:
None.

Chronological History

3/31/12 QUARTER END SUMMARY: Continued CCI construction activities; plumbing fixture installation and adjustment,

electrical to plumbing chases, and caulking and filling gaps.

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through viii).
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12/31/11QUARTER END SUMMARY: CCI; Concrete footings, pads, and yard assemblies complete. Construction activities
continue on electrical and plumbing for each yard, as well as hot water loop relocation.
COR; Complete.

09/30/11 QUARTER END SUMMARY: Completed construction on 47 SMY’s at COR; walk thru conducted on 9/1/2011, punch
list items fully completed. Continue construction of 73 SMY’s at CCI; 90 percent of concrete poured, 50 percent of yard
assembly completed.

06/30/11 QUARTER END SUMMARY:: Construction at COR is 70 percent complete, and CCI is 60 percent complete.

03/31/11 QUARTER END SUMMARY: Construction at COR is 15 percent complete; CCl is 13 percent complete. SMY panel
assembly is in process and on schedule.

12/31/10 QUARTER END SUMMARY: The 2010 Budget Act, approved on 10/8/10, provided funding to complete construction of
120 SMYs (COR-47 yards; CCI-73 yards). C-22B approved to transfer construction funding to ICRA. IWL developed

material lists; began procuring long lead items; located existing utilities; located construction lay down area and placement
of connex boxes.

09/30/10 QUARTER END SUMMARY:: Construction of 120 SMY’s (COR-47 and CCI-73) pending FY 10/11 Budget enactment.

06/30/10 QUARTER END SUMMARY:: Completed working drawings activities with the exception of an additional 50 SMY’s at
CCl.

03/31/10 QUARTER END SUMMARY: Obtained PWB approval of preliminary plans on 1/19/10. Began working drawings
activities.

12/31/09 QUARTER END SUMMARY: Preliminary plans for the 105 SMY’s completed and submitted to PWB for approval.
09/30/09 QUARTER END SUMMARY: The 2009 Budget Act provided funding for preliminary plans and working drawings for
100 SMYs (PBSP-10 yards; SAC-14 yards; COR-49 yards; CCI-18 yards; VSPW-9 yards). Based on reassessment of

SMY needs, scope change submittal was prepared and submitted to DOF to increase the total number of yards to 105 (2
additional yards at SAC, 5 additional yards at CCI, and 2 less yards at COR).

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through viii).
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Capital Outlay Analyst: Paul Keiley
Project Director: Art Louie

STATEWIDE

Dental Facility Improvements, Phase |
April through June 2012

Appropriation:  Ch. 7/07, 5225-801-0001 (AB 900) P $ 409,000
Ch. 7/07, 5225-801-0001 (AB 900) W $ 320,000
Ch. 7/07, 5225-801-0001 (AB 900) C $ 3,918,000
DF-14D, 6/10/11, Revised Project Costs C $ -260,000
DF-14D, 1/19/12, Revised Project Costs P $ -153,000
DF-14D, 1/19/12, Revised Project Costs w $ -111,000
DF-14D, 1/19/12, Revised Project Costs C $ 723,000

Authorization:

Ch. 7/07

AB 900 appropriated $300 million General Fund to the California Department of Corrections and Rehabilitation (CDCR) for
capital outlay to renovate, improve or expand infrastructure capacity at existing prison facilities. Penal Code 7050(a)(3) further
provides this appropriation may be used for the design and construction of improvement to dental facilities at state prison
facilities. On December 13, 2010, the Public Works Board approved CDCR’s request to establish the scope, cost, and schedule
to for Phase | of a three-phase project to ensure dental clinics at 33 adult institutions statewide meet constitutional minimum
standards and address deficiencies recognized by the Perez court, and allocated $4,647,000 for preliminary plans (409,000),
working drawings ($320,000), and construction ($3,918,000) for Phase | of this project. Phase I will improve clinics at eight
institutions. Design and construction costs for Phase | are estimated at $4,559,000 (CIW-$310,000; CMF-$290,000; CRC-
$365,000; CTF-$975,000; LAC-$895,000; MCSP-$640,000, FSP-$385,000; and SOL-$699,000). Due diligence costs are
estimated at $88,000, bringing the total estimated cost of Phase | to $4,647,000. Improvements at the remaining 25 adult
institutions will be proposed in future phases of the project. For Phase I, preliminary plans will begin in December 2010 and be
completed in June 2011. Working drawings will begin in June 2011 and be completed in October 2011. Construction will begin
in October 2011 and be completed in October 2012.

Project Construction Schedule:

Institution Original Schedule | Original Schedule Current Current Complete Percentage of
Start Complete Start Completion
CIW 5/12 7/12 7/12 9/12 0
CMF 7/12 9/12 8/12 10/12 0
CTF 4/12 10/12 4/12 11/12 35
FSP 7/12 12/12 7/12 12/12 0
LAC 5/12 9/12 7/12 12/12 0
MCSP 7/12 12/12 7/12 12/12 0
SOL 5/12 10/12 8/12 1/13 0
Current comments on Schedule: | Delays at CIW, CMF, LAC, and SOL due to contract processing and material delivery
delays.
Fund Transfers:
Purpose Funds Encumbered Amount Type of Document
P Various as of 6/11 $ 255,738 Design Contracts
w 9/11 $ 208,830 Design Contract
C 12/11 4,381,000 C-22B# 1739

Quarterly Activity Summary:
Continued with procurement activities, contract processing, and SMAD meetings. Began construction at CTF.

Major Activity Next Quarter:
Start construction at CMF, CIW, FSP, LAC, MCSP and SOL.

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through viii).
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Major Issues:
None.

Chronological History
3/31/12 QUARTER END SUMMARY: PWB approved a scope change to remove CRC from the project’s scope because of the
need to analyze the future use of CRC under AB109 realignment. DOF approved working drawings and proceed to

construction in January, 2012. SMAD meetings and procurement activities are in process.

12/31/11 QUARTER END SUMMARY: Continued working drawing activities, prepared submission for January 2012 PWB
meeting to recognize revised project scope and cost.

09/30/11 QUARTER END SUMMARY: Commenced working drawings activities, prepared PWB agenda item submission for
change in scope, and revised project costs.

06/30/11 QUARTER END SUMMARY:: Due diligence completed on 5/10/2011 with no exceptions noted; CEQA NOE filed, and
the statutes of limitation expired without challenge on 4/7/2011; on 6/10/2011 PWB approved the preliminary plans,
recognized revised project costs, and approved the use of Inmate/Ward Labor.

03/31/11 QUARTER END SUMMARY: Commenced preliminary plan activities; due diligence is in process, and an NOE has been
filed with the State Clearinghouse.

12/31/10 QUARTER END SUMMARY:: On 12/13/2010, PWB approved the project scope, schedule, and cost for Phase | of this
statewide project.

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through viii).
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STATEWIDE

Dental Facility Improvements, Phase 11
April through June 2012

Capital Outlay Analyst: Paul Keiley
Project Director: Art Louie

Appropriation:  Ch. 7/07, 5225-801-0001 (AB 900) P $ 450,000
Ch. 7/07, 5225-801-0001 (AB 900) W $ 340,000
Ch. 7/07, 5225-801-0001 (AB 900) c $ 4,030,000

Authorization:

Ch. 7/07

AB 900 appropriated $300 million General Fund to the California Department of Corrections and Rehabilitation (CDCR) for
capital outlay to renovate, improve or expand infrastructure capacity at existing prison facilities. Penal Code 7050(a)(3) further
provides this appropriation may be used for the design and construction of improvement to dental facilities at state prison
facilities. On October 13, 2011, the Public Works Board approved CDCR’s request to establish the scope, cost, and schedule to
for Phase Il of a three-phase project to ensure dental clinics at 33 adult institutions statewide meet constitutional minimum
standards and address deficiencies recognized by the Perez court, and allocated $4,820,000 for preliminary plans ($450,000),
working drawings ($340,000), and construction ($4,030,000) for Phase Il of this project. Phase Il will improve clinics at ten
institutions. Design and construction costs for Phase Il are estimated at $4,710,000 (CAL-$505,000; CCC-$485,000; CClI-
$290,000; CEN-$505,000; CVSP-$425,000; DVI-$740,000, ISP-$425,000; NKSP-$1,015,000, PVSP-$160,000, and SCC-
$160,000). Due diligence costs are estimated at $110,000, bringing the total estimated cost of Phase Il to $4,820,000.
Improvements at the remaining adult institutions will be proposed in future phases of the project. For Phase I, preliminary plans
will begin in October 2011 and be completed in May 2012. Working drawings will begin in May 2012 and be completed in
August 2012. Construction will begin in August 2012 and be completed in August 2013.

Project Schedule:

Phase Original Start | Original Complete Current Start Current Complete % Complete
P 10/11 5/12 10/11 5/12 95
w 5/12 8/12 9/12 12/12 0
C 8/12 8/13 12/12 12/13 0
Current comments on Schedule: | WD commencement delayed due to scope change request

Fund Transfers:

Purpose Funds Encumbered Amount Type of Document

Various as of 6/12 $ 286,575 Design Contracts

P
W
C

Quarterly Activity Summary:
Prepared and submitted preliminary plans agenda item for approval by PWB, along with a scope change request to remove PVSP
from scope of project.

Major Activity Next Quarter:
Obtain PWB approval and commence working drawings activities.

Major Issues:
None.

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through viii).
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Chronological History

3/31/12 QUARTER END SUMMARY: Continued preliminary plan activities; perform due diligence, and filed an NOE with the
State Clearinghouse.

12/31/11 QUARTER END SUMMARY: On October 13, 2011 PWB approved scope, cost, and schedule of project. Negotiations
for design costs completed. Design consultants given notice to proceed.

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through viii).
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STATUS REPORT
FY 2009-2010 MINOR CAPITAL OUTLAY PROJECTS
ADULT INSTITUTIONS
April through June 2012

PROJECT | CONSTRUCTION | CONSTRUCTION | CONSTRUCTION COMMENTS

INST PROJECT TITLE BY BUDGET START COMPLETE COMPLETE

$ %

SOL  Sub Armory Weapons Storage IWL $362,000 5/11 TBD 53 Construction activities continue. Fire alarm shop drawings are still pending
approval by SFM. Construction completion date will be revised after fire alarm
shop drawings are approved.

SOL  Modification of Level Il Work  IWL $334,000 11/11 7/12 98 Construction completion has been extended to July 2012 due to vendor delay in

Change, Building 808
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delivering glazing gaskets.




STATUS REPORT
FY 2010-2011 MINOR CAPITAL OUTLAY PROJECTS
ADULT INSTITUTIONS
April through June 2012

PROJECT | CONSTRUCTION | CONSTRUCTION | CONSTRUCTION COMMENTS
INST PROJECT TITLE BY BUDGET START COMPLETE COMPLETE
$ %
PBSP  B1-B2 Kitchen and Dining IWL $575,000 9/12 2/13 0 Procurement of project materials is now 57 percent complete.

Room Conversion to Mental
Health Delivery
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STATUS REPORT
FY 2011-2012 MINOR CAPITAL OUTLAY PROJECTS
ADULT INSTITUTIONS
April through June 2012

PROJECT | CONSTRUCTION | CONSTRUCTION | CONSTRUCTION COMMENTS
INST PROJECT TITLE BY BUDGET START COMPLETE COMPLETE
$ %
DVI Main Culinary Freezer Pad IWL $179,000 8/12 10/12 0 Design activities commenced June 2012; procurement of project material is
30 percent complete.
SVSP 270 Housing Unit Fire Access IWL $184,000 TBD TBD 0 DOF approved project on 6/13/2012, via a Redirection Letter, procurement

Door Hinges and Lock
Replacement
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activities are in process.




STATUS REPORT
FY 2009-2010 MINOR CAPITAL OUTLAY PROJECTS
JUVENILE INSTITUTIONS
April through June 2012

PROJECT

CONSTRUCTION | CONSTRUCTION | CONSTRUCTION COMMENTS
INST PROJECT TITLE BY BUDGET START COMPLETE COMPLETE
$ %
VYCF  Construct Medical IWL $368,000 TBD TBD 0 Continue procurement activity, issued Construction Bulletin #1 on May 30,

Examination Room and
Medical Office, EI Mirasol
Living Unit (C)
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2012, and Construction Bulletin #2 no longer required.




STATUS REPORT
FY 2010-2011 MINOR CAPITAL OUTLAY PROJECTS
JUVENILE INSTITUTIONS

April through June 2012

PROJECT | CONSTRUCTION | CONSTRUCTION CONSTRUCTION COMMENTS
INST PROJECT TITLE BY BUDGET START COMPLETE COMPLETE
$ %
OHCYCF Install Evaporative Coolers in IWL $387,000 1/12 8/12 99 Evaporative coolers installed and final walk through scheduled for next

Dayroom quarter.

VYCF  Construct Medical Exam IWL $359,000 TBD TBD 0 Continue procurement activity, issued Construction Bulletin #1 on May 30,
Room and Medical Office in 2012, and Construction Bulletin #2 no longer required.
the Monte Vista Living Unit

VYCF  Construct Medical Exam IWL $369,000 TBD TBD 0 Continue procurement activity and issued Construction Bulletin #2 on May

Room and Medical Office in
Special Program Counseling
Building
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30, 2012 identifying required modifications to the ceiling diffuser and
ceiling return grille.



STATUS REPORT
FY 2011-2012 MINOR CAPITAL OUTLAY PROJECTS
JUVENILE INSTITUTIONS
April through June 2012

PROJECT | CONSTRUCTION | CONSTRUCTION CONSTRUCTION COMMENTS
INST PROJECT TITLE BY BUDGET START COMPLETE COMPLETE
$ %
NACYCF Group Recreation Area IWL $370,000 TBD TBD 0 Final construction cost estimate completed on 5/12/2012, funds transferred
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via C-22B on 5/31/2012, and project schedule pending.
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